

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	23-Sep-21	Contract No. :	2018-5003	Created Date :	21-Sep-21
		Contractor :	Coco Paving Inc.	Created by :	Julie Rondeau
		Region :	Northeastern	Highway :	11

Description : Grading, drainage, granular base, hot mix paving, electrical and structure replacement.

Record ID : 2018-5003-CSP-1

This is to certify that Contract # 2018-5003 for the following:

Grading, drainage, granular base, hot mix paving, electrical and structure replacement.

was substantially performed on 18 Aug 21

Recommended by:	<u>Julie Rondeau</u>	<u>21-Sep-21</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Ray Marshall</u>	<u>23-Sep-21</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Nipissing—Timiskaming District, Northeastern region, North Bay, Ontario Canada

Location : From 100 m south of north junction of Highway 11/17 intersection northerly, 6.5 km, and from 13.6 km north of north junction of Highway 11/17 (Algonquin Ave.) northerly, 9.9 km.

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): Ministry of Transportation Northeastern Region Transportation Infrastructure Management Division North Bay, On

Name of Contractor : Coco Paving Inc.

Address for Service: 949 Wilson Avenue Toronto Ontario M3K 1G2

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	21-Sep-21	Submit	5018-C-0848-RondeJu	21-Sep-21	
Review	CSA	21-Sep-21	Submit	CurryMa	22-Sep-21	
Review	Area Contract Engineer, TSS	22-Sep-21	Submit	MarshRa	23-Sep-21	
Review	External SP Contractor - RRA	23-Sep-21				