

# CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

**Last Updated On** 22-Oct-21 **Contract No. :** 2021-5007 **Created Date :** 21-Oct-21  
**Contractor :** Miller Paving Limited **Created by :** Jim Sullivan  
**Region :** Northeastern **Highway :** Various

**Description :** Single and Double Surface Treatment and Slurry Seal Type 2. Various Highways in the Sudbury, North Bay and Huntsville areas.

**Record ID :** 2021-5007-CSP-1

**This is to certify that Contract # 2021-5007 for the following:**

Single and Double Surface Treatment and Slurry Seal Type 2. Various Highways in the Sudbury, North Bay and Huntsville areas.

**was substantially performed on 07 Oct 21**

<b>Recommended by:</b>	<u>Jim Sullivan</u>	<u>21-Oct-21</u>
	<b>Contract Administrator</b>	<b>Date Recommended</b>
<b>Approved by:</b>	<u>Alison Yu</u>	<u>22-Oct-21</u>
	<b>Area Contracts Engineer</b>	<b>Date Certified</b>

**County/District/Regional/ Municipality/Town/City in which the Work is located :** Sudbury, North Bay and Huntsville areas

**Location :** Single and Double Surface Treatment and Slurry Seal Type 2. Various Highways in the Sudbury, North Bay and Huntsville areas.

**Name of Owner :** Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.  
Ministry of Transportation

**Address for Service (fill in with address of MTO office administering the contract):** 447 McKeown Avenue North Bay, Ontario P1B 9S9

**Name of Contractor :** Miller Paving Limited

**Address for Service:** 505 Miller Avenue Markham Ontario L6G 1B2

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch**  
**125 Sir William Hearst Avenue, 1st Floor**  
**Downsview, Ontario**  
**M3M 0B5**

**This notice published in Daily Commercial News of : 10/25/2021**

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	21-Oct-21	Submit	SulliJi	21-Oct-21	
Review	CSA	21-Oct-21	Submit	SulliJi1	21-Oct-21	
Review	Area Contract Engineer,TSS	21-Oct-21	Submit	YuAl	22-Oct-21	
Review	External SP Contractor - RRA	22-Oct-21				

