

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	09-Dec-21	Contract No. :	2020-4090	Created Date :	07-Dec-21
		Contractor :	Clearwater Structures Inc.,The Ganawa Company Ltd., Westmoreland Commercial Inc.	Created by :	Lee Collins
		Region :	Eastern	Highway :	401

Description : Palace Road Overpass EBL (Site No. 17X-0063/B1) and Palace Road Overpass WBL (Site No. 17X-0063/B2), located at Palace Road Interchange 582

Record ID : 2020-4090-CSP-1

This is to certify that Contract # 2020-4090 for the following:

Palace Road Overpass EBL (Site No. 17X-0063/B1) and Palace Road Overpass WBL (Site No. 17X-0063/B2), located at Palace Road Interchange 582

was substantially performed on 30 Nov 21

Recommended by:	<u>Lee Collins</u>	<u>07-Dec-21</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Don Rowat</u>	<u>09-Dec-21</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located :

District of Greater Napanee

Location : Palace Road, Napanee Hwy 401

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): Eastern Region 1355 John Counter Boulevard Postal Bag 4000 Kingston, Ontario K7L 5A3 613-544-2220

Name of Contractor : Clearwater Structures Inc.,The Ganawa Company Ltd., Westmoreland Commercial Inc.

Address for Service: 397 Frankcom Street Ajax Ontario L1S 1R4

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	07-Dec-21	Submit	ColliLe	07-Dec-21	
Review	CSA	07-Dec-21	Submit	CarroPa	08-Dec-21	

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer, TSS	08-Dec-21	Submit	RowatDo	09-Dec-21	
Review	External SP Contractor - RRA	09-Dec-21				