



CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On 14-Sep-22 **Contract No. :** 2020-4017 **Created Date :** 13-Sep-22
Contractor : Coco Paving Inc. **Created by :** Rob Asselstine
Region : Eastern **Highway :** 401

Description : Grading, Drainage, Granular Base, Hot Mix Paving, Concrete Paving, Electrical and Structures

Record ID : 2020-4017-CSP-1

Grading, Drainage, Granular Base, Hot Mix Paving, Concrete Paving, Electrical and Structures
was substantially performed on 18 Aug 22

Recommended by:	<u>Rob Asselstine</u>	<u>13-Sep-22</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Frank Pinder</u>	<u>14-Sep-22</u>
	Area Contracts Engineer	Date Certified

**County/District/Regional/
Municipality/Town/City
in which the Work is
located :**

Location : From 3.0 km East of Highway 2 Easterly to 7.5 km West of Highway 137 Part A - Gananoque South Commercial Vehicle Inspection Facility (CVIF) Part B - Gananoque North Truck Rest Area (TRA)

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

**Address for Service (fill
in with address of MTO
office administering the
contract):** 1355 John Counter Blvd, Kingston, ON, K7K 0E5

Name of Contractor : Coco Paving Inc.

Address for Service: 949 Wilson Avenue, Toronto, ON M3K 1G2 Toronto Ontario M3K 1G2

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	13-Sep-22	Submit	4020-C-0100-AsselRo1	Rob Asselstine	13-Sep-22	13-Sep-22
Notes :							
Review	CSA	13-Sep-22	Submit	KhanMu1	Muhammad Khan	13-Sep-22	13-Sep-22
Notes :							

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer, TSS	13-Sep-22	Submit	PindeFr	Frank Pinder	14-Sep-22	13-Sep-22
Notes :							
Review	External SP Contractor - RRA	14-Sep-22					14-Sep-22
Notes :							