



CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	17-Nov-22	Contract No. :	2021-6010	Created Date :	15-Nov-22
		Contractor :	L H North Ltd. & L H Crane and Rigging Ltd.	Created by :	Anjum Chaudhry
		Region :	Northwestern	Highway :	599
Description :	Grading, Granular Base, Hot Mix Paving, Structure Replacement				
Record ID :	2021-6010-CSP-1				

Grading, Granular Base, Hot Mix Paving, Structure Replacement
was substantially performed on 28 Oct 22

Recommended by:	Anjum Chaudhry	15-Nov-22
	Contract Administrator	Date Recommended
Approved by:	Myles Woodman	17-Nov-22
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Crystal River Bridge - Hwy 599, 46.8 km North of Hwy 17 Kenora District of Ontario

Location : Crystal River Bridge (Site No. 41S-0098/B0) - Hwy 599, 46.8 km North of Hwy 17

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): Ministry of Transportation 615 James Street S., Thunder Bay, ON P7E 6P6

Name of Contractor : L H North Ltd. & L H Crane and Rigging Ltd.

Address for Service: 4 Cooper Rd Rosslyn ON P7K 0E3

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	15-Nov-22	Submit	6020-C-0869-ChaudAn	Anjum Chaudhry	15-Nov-22	15-Nov-22
Notes :							
Review	CSA	15-Nov-22	More Information	BothMu	Murray Both	16-Nov-22	15-Nov-22
Notes :							

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

More Information	External SP CA - RRA	16-Nov-22	Submit	6020-C-0869-ChaudAn	Anjum Chaudhry	16-Nov-22	16-Nov-22
Notes :							
Review	CSA	16-Nov-22	Submit	BothMu	Murray Both	16-Nov-22	16-Nov-22
Notes :							
Review	Area Contract Engineer, TSS	16-Nov-22	Submit	WoodmMy	Myles Woodman	17-Nov-22	16-Nov-22
Notes :	Remaining deficiencies as noted on Application shall be completed in Spring 2023. Date of publication shall be updated to reflect actual publication date in DCN.						
Review	External SP Contractor - RRA	17-Nov-22					17-Nov-22
Notes :							