

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	21-Nov-22	Contract No. :	2021-5163	Created Date :	18-Nov-22
		Contractor :	Fidelity Engineering & Construction Inc.	Created by :	Pierre Cloutier
		Region :	Northeastern	Highway :	101

Description : Structural Culvert Replacement, Anthony Creek

Record ID : 2021-5163-CSP-1

Structural Culvert Replacement, Anthony Creek

was substantially performed on 14 Oct 22

Recommended by:	Pierre Cloutier	18-Nov-22
	Contract Administrator	Date Recommended
Approved by:	Andrew Alkins	21-Nov-22
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Northeastern

Location : Highway 101, 0.2 kms west of Highway 11/101 west junction to 0.1 kms east of Highway 577/101, Highway 577 from Highway 101 to Highway 11, Highway 11, 0.9 kms west of Highway 577/11 to 1.1 kms east of Highway 577/11

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 704024 Rockley Rd., P.O. Box 1390 New Liskeard, ON P0J 1P0 C-(705) 648-3224

Name of Contractor : Fidelity Engineering & Construction Inc.

Address for Service: 512 Purdy Road Colborne, ON K0K1S0

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	18-Nov-22	Submit	5021-C-0520-CloutPi	Pierre Cloutier	18-Nov-22	18-Nov-22
Notes :							
Review	CSA	18-Nov-22	Submit	PressAI	Alain Presseault	21-Nov-22	18-Nov-22
Notes :							

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer, TSS	21-Nov-22	Submit	AlkinAn	Andrew Alkins	21-Nov-22	21-Nov-22
Notes :							
Review	External SP Contractor - RRA	21-Nov-22					21-Nov-22
Notes :							