

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	01-Dec-22	Contract No. :	2021-5018	Created Date :	30-Nov-22
		Contractor :	J & P Leveque Bros. Haulage Limited	Created by :	Matthew Curry
		Region :	Northeastern	Highway :	535, 64
Description :	GRADING, DRAINAGE, GRANULAR BASE, HOT MIX PAVING & STRUCTURAL.				
Record ID :	2021-5018-CSP-1				

GRADING, DRAINAGE, GRANULAR BASE, HOT MIX PAVING & STRUCTURAL.

was substantially performed on 24 Oct 22

Recommended by:	<u>Matthew Curry</u>	<u>30-Nov-22</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Bruce Sedgwick</u>	<u>01-Dec-22</u>
	Area Contracts Engineer	Date Certified

**County/District/Regional/
Municipality/Town/City
in which the Work is
located :**

Township of Cosby, Delamere, Cherriman, Jennings

Location : HWY 535 - FROM APPROXIMATELY 2.0 km NORTH OF HWY 64 NORTHERLY FOR 6.1 km & FROM 21.0 km NORTH OF HWY 64 FOR 0.16 km HWY 64 - MURDOCK RIVER CULVERT LOCATED ON HWY 64, APPROXIMATELY 2.17 km EAST OF HWY 69.

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 437 McKeown Ave, North Bay, ON, P1B5S9

Name of Contractor : J & P Leveque Bros. Haulage Limited

Address for Service: RR #530876 Highway 62 North Bancroft Ontario K0L 1C0

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	30-Nov-22	Submit	CurryMa1	Matthew Curry	30-Nov-22	30-Nov-22
Notes :							
Review	CSA	30-Nov-22	Submit	CurryMa	Matthew Curry	30-Nov-22	30-Nov-22

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Notes :							
Review	Area Contract Engineer, TSS	30-Nov-22	Submit	SedgwBr	Bruce Sedgwick	01-Dec-22	30-Nov-22
Notes :							
Review	External SP Contractor - RRA	01-Dec-22					01-Dec-22
Notes :							