



## CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

**Last Updated On** 01-Dec-22  
**Contract No. :** 2021-5017  
**Contractor :** 1650939 Ontario Ltd o/a Dominion Construction Ltd  
**Region :** Northeastern  
**Created Date :** 29-Nov-22  
**Created by :** Amin Farsoodeh  
**Highway :** LRB  
**Description :** 2021-5017 Robillard LRB, Hughs Road, 1.0 km West of Hill Lake Road Grading, Granular Base and Structure  
**Record ID :** 2021-5017-CSP-1

2021-5017 Robillard LRB, Hughs Road, 1.0 km West of Hill Lake Road Grading, Granular Base and Structure

was substantially performed on 11 Nov 22

<b>Recommended by:</b>	Amin Farsoodeh	29-Nov-22
	<b>Contract Administrator</b>	<b>Date Recommended</b>
<b>Approved by:</b>	Ray Marshall	01-Dec-22
	<b>Area Contracts Engineer</b>	<b>Date Certified</b>

**County/District/Regional/ Municipality/Town/City in which the Work is located :** Northeastern region

**Location :** Robillard LRB, Hughs Road, 1.0 km West of Hill Lake Road

**Name of Owner :** Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.  
Ministry of Transportation

**Address for Service (fill in with address of MTO office administering the contract):** 447 McKeown Avenue, NorthBay, ON P1B 9S9

**Name of Contractor :** 1650939 Ontario Ltd o/a Dominion Construction Ltd

**Address for Service:** 9 Regional Road 84, Capreol, ON P0M 1H0 Capreol Ontario P0M 1H0

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch**  
**125 Sir William Hearst Avenue, 1st Floor**  
**Downsview, Ontario**  
**M3M 0B5**

This notice published in Daily Commercial News of :

### Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	29-Nov-22	Submit	5022-C-0015-FarsoAm	Amin Farsoodeh	29-Nov-22	29-Nov-22
<b>Notes :</b>							
Review	CSA	29-Nov-22	Submit	MilleTr	Travis Millen	29-Nov-22	29-Nov-22

## CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

<b>Notes :</b>							
Review	Area Contract Engineer, TSS	29-Nov-22	Submit	MarshRa	Ray Marshall	01-Dec-22	29-Nov-22
<b>Notes :</b>							
Review	External SP Contractor - RRA	01-Dec-22					01-Dec-22
<b>Notes :</b>							