

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	08-Dec-22	Contract No. :	2022-6006	Created Date :	06-Dec-22
		Contractor :	L H North Ltd. & L H Crane and Rigging Ltd.	Created by :	Sellathurai Selvarajan
		Region :	Northwestern	Highway :	11

Description : Grading, Granular Base, Hot Mix Paving, Structure Rehabilitation

Record ID : 2022-6006-CSP-1

Grading, Granular Base, Hot Mix Paving, Structure Rehabilitation

was substantially performed on 04 Nov 22

Recommended by:	<u>Sellathurai Selvarajan</u>	<u>06-Dec-22</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Myles Woodman</u>	<u>08-Dec-22</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Community of Kaministiquia, Thunder Bay District in Northwestern Ontario, Canada.

Location : HIGHWAY 11/17 MATAWIN RIVER BRIDGE (SITE NO. 48W-0023/B0), 2.9 km WEST OF HIGHWAY 102

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 615 James St S, Thunder Bay, ON P7E 6P6

Name of Contractor : L H North Ltd. & L H Crane and Rigging Ltd.

Address for Service: 4 Cooper Road, Rosslyn, ON, P7K 0E3 Rosslyn ON P7K 0E3

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	06-Dec-22	Submit	6021-C-0700-SelvaSe	Sellathurai Selvarajan	06-Dec-22	06-Dec-22
Notes :							
Review	CSA	06-Dec-22	Submit	BothMu	Murray Both	06-Dec-22	06-Dec-22
Notes :							

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer, TSS	06-Dec-22	Submit	WoodmMy	Myles Woodman	08-Dec-22	06-Dec-22
Notes :							
Review	External SP Contractor - RRA	08-Dec-22					08-Dec-22
Notes :							