

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	17-Sep-20	Contract No. :	2018-6013	Created Date :	31-Aug-20
		Contractor :	Teranorth Construction & Engineering Limited	Created by :	Dalton Peel
		Region :	Northwestern	Highway :	17

Description : Grading, Drainage, Granular Base, Hot Mix Paving, Hazard Rock Removal, and Roadway Widening

Record ID : 2018-6013-CSP-1

This is to certify that Contract # 2018-6013 for the following:

Grading, Drainage, Granular Base, Hot Mix Paving, Hazard Rock Removal, and Roadway Widening

was substantially performed on 23 Jul 20

Recommended by:	<u>Dalton Peel</u>	<u>31-Aug-20</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Vanessa Falshaw</u>	<u>16-Sep-20</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located :

Pays Plat / Thunder Bay District

Location : Highway 17 - 45.2 km East of Nipigon, Gravel River Easterly for 17.2.km (Pays Plat Climbing Lane)

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 615 James Street South, Thunder Bay, ON, P7E 6P6

Name of Contractor : Teranorth Construction & Engineering Limited

Address for Service: 799 Luoma Road Sudbury Ontario P3G1J4

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	31-Aug-20	Submit	6018-C-0139-PeelDa	31-Aug-20	
Review	CSA	31-Aug-20	More Information	GomboRi	04-Sep-20	
More Information	External SP CA - RRA	04-Sep-20	Submit	6018-C-0139-PeelDa	09-Sep-20	
Review	CSA	09-Sep-20	Submit	GomboRi	10-Sep-20	

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer	10-Sep-20	Submit	FalshVa	16-Sep-20	
Review	External SP Contractor - RRA	16-Sep-20				