

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	24-Sep-20	Contract No. :	2018-6035	Created Date :	16-Sep-20		
		Contractor :	KA Vanderzwaag Construction Inc.	Created by :	Tson Douangmala		
		Region :	Northwestern	Highway :	11		
Description :	Grading, Gran	nular Base, Hot Mix Pavin	g and Structural Culverts	5			
Record ID :	2018-6035-C	SP-1					
	This is to certify that	t Contract # 2018-6035	for the following:				
	Grading, Granular Ba	se, Hot Mix Paving and St	ructural Culverts				
	was substantially pe	erformed on 11 Sep 20					
	Recommended by:	Tson Douangmala		23-Sep-20			
	Approved by:		or	Date Recommended			
			Lori Zimak				
		Area Contracts Engineer		Date Certified			
County/District/R Municipality/Tow in which the Wor located :	n/City	er Bay in the District of Th	nunder Bay				
Location :	Highway 11, S	Site No. 48C-189/C Indiar	Bay Culvert Replaceme	ent, 6.65 km north of High	way 11/17		
Name of Owner :	Her Majesty T Ministry of Tra	he Queen in Right of Ontario as represented by the Minister of Transportation.					
Address for Serv in with address o office administer contract):	f MÌO	t. S Thunder Bay Ontario,	CA				
Name of Contract	tor: KA Vanderzw	aag Construction Inc.					
Address for Serv	ice: 24 Twin City	Crossroads Rosslyn ON P	P7K 0C6				
Office to which cla	im for lien must be give	n to preserve lien:					

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch 125 Sir William Hearst Avenue, 1st Floor Downsview, Ontario M3M 0B5

This notice published in Daily Commercial News of :

Workflow Hi	istory					
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	16-Sep-20	Submit	DouanTs1	23-Sep-20	
Review	CSA	23-Sep-20	More Information	PauluTi	24-Sep-20	
More Information	External SP CA - RRA	24-Sep-20	Submit	DouanTs1	24-Sep-20	
Review	CSA	24-Sep-20	Submit	PauluTi	24-Sep-20	



CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer	24-Sep-20	Submit	ZimakLo	24-Sep-20	
Review	External SP Contractor - RRA	24-Sep-20				