

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	16-Dec-20	Contract No. :	2019-5113	Created Date :	09-Dec-20
		Contractor :	Bélanger Construction (1981) Inc.	Created by :	Scott Houltson
		Region :	Northeastern	Highway :	523

Description : Grading, drainage, granular base, structural rehabilitation, hot mix asphalt paving.

Record ID : 2019-5113-CSP-1

This is to certify that Contract # 2019-5113 for the following:

Grading, drainage, granular base, structural rehabilitation, hot mix asphalt paving.

was substantially performed on 22 Oct 20

Recommended by:	<u>Scott Houltson</u>	<u>09-Dec-20</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Darren Stephenson</u>	<u>16-Dec-20</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Group Work Project 5274-14-00 is located on Highway 523 within the Geographic Township of Lyell, within the District of Nipissing. The project was located 1.8 km south of Highway 60 for 2.4 km and 7.4 km south of Highway 60 for 2.1 km.

Location : Bark Lake Culvert, 7.4 km south of Hwy 60. Moore Creek Bridge, 1.8 km south of Hwy 60.

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 447 McKeown Ave. North Bay, ON P1B 9S9

Name of Contractor : Bélanger Construction (1981) Inc.

Address for Service: 100 Radisson Avenue Chelmsford Ontario P0M 1L0

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	09-Dec-20	Submit	5019-C-0853-HoultSc	09-Dec-20	
Review	CSA	09-Dec-20	Submit	O'BriJe	16-Dec-20	
Review	Area Contract Engineer	16-Dec-20	Submit	StephDa	16-Dec-20	
Review	External SP Contractor - RRA	16-Dec-20				