

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	10-Jan-21	Contract No. :	2019-5012	Created Date :	04-Jan-21
		Contractor :	Clearwater Structures Inc.,The Ganawa Company Ltd., Westmoreland Commercial Inc.	Created by :	Jerome Coleman
		Region :	Northeastern	Highway :	11

Description : Grading, Drainage, Granular Base, Hot Mix Paving, Electrical, Structural Rehabilitation

Record ID : 2019-5012-CSP-1

This is to certify that Contract # 2019-5012 for the following:

Grading, Drainage, Granular Base, Hot Mix Paving, Electrical, Structural Rehabilitation

was substantially performed on 18 Nov 20

Recommended by:	<u>Jerome Coleman</u>	<u>04-Jan-21</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Darren Stephenson</u>	<u>10-Jan-21</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Muskoka District/Town of Bracebridge/ Town of Huntsville

Location : Fraserburg Road/Muskoka Road 14 Underpass, Site 42X-0189/B0; Muskoka Road 117 Underpass, Site 42X-0174/B0; Bullen Creek Culvert NBL, Site 42X-0034/C1; Bullen Creek Culvert SBL, Site 42X-0034/C2; Siding Lake Culvert NBL, Site 42X-0184/C1, and Siding Lake Culvert SBL, Site 42X-0184/C2

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 207 Main Street West Huntsville ON P1H 1Z9

Name of Contractor : Clearwater Structures Inc.,The Ganawa Company Ltd., Westmoreland Commercial Inc.

Address for Service: 397 Frankcom Street Ajax Ontario L1S 1R4

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	04-Jan-21	Submit	5019-C-0058-ColemJe	04-Jan-21	
Review	CSA	04-Jan-21	More Information	FerraTe	05-Jan-21	

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

More Information	External SP CA - RRA	05-Jan-21	Submit	5019-C-0058-ColemJe	05-Jan-21	
Review	CSA	05-Jan-21	More Information	FerraTe	05-Jan-21	
More Information	External SP CA - RRA	05-Jan-21	Submit	5019-C-0058-ColemJe	05-Jan-21	
Review	CSA	05-Jan-21	Submit	FerraTe	05-Jan-21	
Review	Area Contract Engineer	05-Jan-21	Submit	StephDa	10-Jan-21	
Review	External SP Contractor - RRA	10-Jan-21				