

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	06-Apr-21	Contract No. :	2019-4098	Created Date :	01-Apr-21
		Contractor :	Aecon Construction Ontario East Limited	Created by :	Vic Lafrance
		Region :	Eastern	Highway :	417

Description : Grading, Drainage, Granular Base, Hot Mix Paving and Structural, Highway 417 - County Road 3 Overpasses at Highway 417, Site No. 27X-0212/B1 and Site No. 27X-0212/B2 and Highway 417 from Limoges Road (County Road 5) to Greenfield Road (County Road 30) for 35 KM.

Record ID : 2019-4098-CSP-1

This is to certify that Contract # 2019-4098 for the following:

Grading, Drainage, Granular Base, Hot Mix Paving and Structural, Highway 417 - County Road 3 Overpasses at Highway 417, Site No. 27X-0212/B1 and Site No. 27X-0212/B2 and Highway 417 from Limoges Road (County Road 5) to Greenfield Road (County Road 30) for 35 KM.

was substantially performed on 10 Nov 20

Recommended by:	<u>Vic Lafrance</u>	<u>01-Apr-21</u>
	Contract Administrator	Date Recommended
Approved by:	<u>David Glass</u>	<u>06-Apr-21</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Eastern Region

Location : Highway 417 - County Road 3 Overpasses at Highway 417, Site No. 27X-0212/B1 and Site No. 27X-0212/B2 and Highway 417 from Limoges Road (County Road 5) to Greenfield Road (County Road 30)

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 347 Preston Street Ottawa ON K1S 3J4

Name of Contractor : Aecon Construction Ontario East Limited

Address for Service: 3232 Carp Rd PO Box 264 Carp ON K0A 1L0

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	01-Apr-21	Submit	LafraVi1	01-Apr-21	
Review	CSA	01-Apr-21	Submit	LafraVi	01-Apr-21	
Review	Area Contract Engineer	01-Apr-21	Submit	GlassDa	06-Apr-21	

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	External SP Contractor - RRA	06-Apr-21				
--------	---------------------------------	-----------	--	--	--	--