
CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

This is to certify that Contract #    2019-6061    for the following:

Grading, Granular Base, Hot Mix Paving, Structure Replacement

was substantially performed on 21 Jul 21

Recommended by: Rick Lavoie 29-Jul-21

Contract Administrator Date Recommended

Approved by: Lori Zimak 30-Jul-21

Area Contracts Engineer Date Certified

County/District/Regional/ 
Municipality/Town/City 
in which the Work is 
located :

Northwest Region

Location : Rossmere Creek Culvert (Site No. 48W-0192/C0), Approximately 2.9 km west of Hwy 586. Wawiag Creek Culvert 
(Site No. 48W-0193/C0), Approximately 8.3 km west of Hwy 802

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill 
in with address of MTO 
office administering the 
contract):

615 James St S Thunder Bay, On P7E 6P6

Name of Contractor : 1103458 Ontario Inc. o/a The Sharp Group

Address for Service: 266 Sharp Road PO Box 96 Stratton ON P0W 1N0

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch 
125 Sir William Hearst Avenue, 1st Floor 

Downsview, Ontario 
M3M 0B5

This notice published in Daily Commercial News of : 

Workflow History

Status Pending On Date Action Action User Action 
Date

Action Notes

Draft External SP CA - RRA 29-Jul-21 Submit 6019-C-0636-LavoiRi 29-Jul-21

Review CSA 29-Jul-21 Submit MilleSt 30-Jul-21 Recommended for 
Processing

Review Area Contract 
Engineer,TSS

30-Jul-21 Submit ZimakLo 30-Jul-21

Last Updated On 30-Jul-21 Contract No. : 2019-6061 Created Date : 29-Jul-21

Contractor : 1103458 Ontario Inc. o/a 
The Sharp Group

Created by : Rick Lavoie

Region : Northwestern Highway : 11

Description : Grading, Granular Base, Hot Mix Paving, Structure Replacement

Record ID : 2019-6061-CSP-1
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Review External SP Contractor 
- RRA

30-Jul-21
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