
CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

This is to certify that Contract #    2021-6021    for the following:

Grading, Granular Base, Single & Double Surface Treatment

was substantially performed on 13 Oct 21

Recommended by: Graham Karpowich 16-Nov-21

Contract Administrator Date Recommended

Approved by: Rachel Brown 19-Nov-21

Area Contracts Engineer Date Certified

County/District/Regional/ 
Municipality/Town/City 
in which the Work is 
located :

Location : Hwy 595– From Hwy 608 junction (Stn. 0+000) southerly for 20.9 
km (Hwy 597 junction) 
Hwy 608– From 525 m west of Hwy 61 junction (Stn. 0+000) 
westerly for 19.2 km (Hwy 595 junction) 
Hwy 595 (From Hwy 590 junction southerly to Hwy 608 junction for 
18.5 km

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill 
in with address of MTO 
office administering the 
contract):

615 James St South, Thunder Bay, Ontario

Name of Contractor : B. J. Halow & Son Constructors Ltd.

Address for Service: 22 Wing Road Rosslyn Ontario P7K0L2

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch 
125 Sir William Hearst Avenue, 1st Floor 

Downsview, Ontario 
M3M 0B5

This notice published in Daily Commercial News of : 

Workflow History

Status Pending On Date Action Action User Action 
Date

Action Notes

Draft External SP CA - RRA 16-Nov-21 Submit KarpoGr1 16-Nov-21

Review CSA 16-Nov-21 Submit KarpoGr 16-Nov-21

Last Updated On 19-Nov-21 Contract No. : 2021-6021 Created Date : 16-Nov-21

Contractor : B. J. Halow & Son 
Constructors Ltd.

Created by : Graham Karpowich

Region : Northwestern Highway : 595

Description : Grading, Granular Base, Single & Double Surface Treatment

Record ID : 2021-6021-CSP-1
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Review Area Contract 
Engineer,TSS

16-Nov-21 Submit BrownRa 19-Nov-21

Review External SP Contractor 
- RRA

19-Nov-21
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