
CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Grading, Drainage, Granular Base, Hot Mix Paving, Electrical and Structural

was substantially performed on 20 May 22

Recommended by: Ahmad Almufleh 08-Jul-22

Contract Administrator Date Recommended

Approved by: David Glass 11-Jul-22

Area Contracts Engineer Date Certified

County/District/Regional/ 
Municipality/Town/City 
in which the Work is 
located :

City of Ottawa

Location : Highway 417 From 0.5km west of Innes Road to 0.4km East of Innes Road and from 1.4 km West of Ramsayville 
Road to 1.1km East of Ramsayville Road

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill 
in with address of MTO 
office administering the 
contract):

347 Preston Street, 4th Floor, Ottawa, Ontario, K1S 3J4

Name of Contractor : Coco Paving Inc.

Address for Service: 949 WILSON AVE, TORONTO, ON, M3K 1G2 Toronto Ontario M3K1G2

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch 
125 Sir William Hearst Avenue, 1st Floor 

Downsview, Ontario 
M3M 0B5

This notice published in Daily Commercial News of : 

Status Pending On 
Role(s)

Date Action Action User ID Action User Name Action Date Due Date 
Override

Draft External SP CA - 
RRA, Super User

08-Jul-22 Submit 4018-C-0376-
AlmufAh

Ahmad Almufleh 08-Jul-22 08-Jul-22

Notes :

Review CSA 08-Jul-22 Submit CoutuMa Marc Coutu 11-Jul-22 08-Jul-22

Notes :

Workflow History

Last Updated On 11-Jul-22 Contract No. : 2018-4019 Created Date : 08-Jul-22

Contractor : Coco Paving Inc. Created by : Ahmad Almufleh

Region : Eastern Highway : 417

Description : Grading, Drainage, Granular Base, Hot Mix Paving, Electrical and Structural

Record ID : 2018-4019-CSP-1

Report Generated on 11-Jul-22 9:50 AM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review Area Contract 
Engineer, TSS

11-Jul-22 Submit GlassDa David Glass 11-Jul-22 11-Jul-22

Notes :

Review External SP 
Contractor - RRA

11-Jul-22 11-Jul-22

Notes :

Report Generated on 11-Jul-22 9:50 AM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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