
CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Pulverizing, Grade Raises, Grading and Double Surface Treatment.

was substantially performed on 12 Jul 22

Recommended by: Rachel Cote 27-Jul-22

Contract Administrator Date Recommended

Approved by: Richard Dunn 27-Jul-22

Area Contracts Engineer Date Certified

County/District/Regional/ 
Municipality/Town/City 
in which the Work is 
located :

NE District, Municipality of Elk Lake

Location : From junction of Highway 65 westerly for 11.7 km and from 16.7 km west of the junction of Highway 65 westerly for 
5.3 km for a total of 17.0 km.

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill 
in with address of MTO 
office administering the 
contract):

Ministry of Transportation 500 Rockley Road P. O. Box 1390 New Liskeard, Ontario P0J 1P0

Name of Contractor : Miller Paving Limited

Address for Service: 505 Miller Avenue Markham Ontario L6G 1B2

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch 
125 Sir William Hearst Avenue, 1st Floor 

Downsview, Ontario 
M3M 0B5

This notice published in Daily Commercial News of : 

Status Pending On 
Role(s)

Date Action Action User ID Action User Name Action Date Due Date 
Override

Draft External SP CA - 
RRA, Super User

27-Jul-22 Submit CoteRa1 Rachel Cote 27-Jul-22 27-Jul-22

Notes :

Review CSA 27-Jul-22 Submit DunnRi Richard Dunn 27-Jul-22 27-Jul-22

Notes :

Workflow History

Last Updated On 27-Jul-22 Contract No. : 2021-5110 Created Date : 27-Jul-22

Contractor : Miller Paving Limited Created by : Rachel Cote

Region : Northeastern Highway : 560

Description : Pulverizing, Grade Raises, Grading and Double Surface Treatment.

Record ID : 2021-5110-CSP-1

Report Generated on 29-Jul-22 9:32 AM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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Review Area Contract 
Engineer, TSS

27-Jul-22 Submit DunnRi Richard Dunn 27-Jul-22 27-Jul-22

Notes :

Review External SP 
Contractor - RRA

27-Jul-22 27-Jul-22

Notes :
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