
CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Grading, Granular Base, Hot Mix Paving, Structural

was substantially performed on 28 Sep 22

Recommended by: Saif Ullah 24-Oct-22

Contract Administrator Date Recommended

Approved by: Vanessa Falshaw 25-Oct-22

Area Contracts Engineer Date Certified

County/District/Regional/ 
Municipality/Town/City 
in which the Work is 
located :

Northwestern Region

Location : At Hwy 627 - Pic River Bridge, (Site No. 48E-042), 13.2 km South of Hwy 17

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill 
in with address of MTO 
office administering the 
contract):

615 James St South Thunder Bay, Ontario P7E 6P6

Name of Contractor : L H North Ltd. & L H Crane and Rigging Ltd.

Address for Service: 4 Cooper Road Rosslyn, Ontario P7K 0E3 Rosslyn Ontario P7K 0E3

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch 
125 Sir William Hearst Avenue, 1st Floor 

Downsview, Ontario 
M3M 0B5

This notice published in Daily Commercial News of : 

Status Pending On 
Role(s)

Date Action Action User ID Action User Name Action Date Due Date 
Override

Draft External SP CA - 
RRA, Super User

24-Oct-22 Submit 6021-C-0772-
UllahSa

Saif Ullah 24-Oct-22 24-Oct-22

Notes :

Review CSA 24-Oct-22 Submit ToddMi Mike Todd 25-Oct-22 24-Oct-22

Notes :

Workflow History

Last Updated On 25-Oct-22 Contract No. : 2022-6020 Created Date : 24-Oct-22

Contractor : L H North Ltd. & L H 
Crane and Rigging Ltd.

Created by : Saif Ullah

Region : Northwestern Highway : 627

Description : Grading, Granular Base, Hot Mix Paving, Structural

Record ID : 2022-6020-CSP-1

Report Generated on 25-Oct-22 1:44 PM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review Area Contract 
Engineer, TSS

25-Oct-22 Submit FalshVa Vanessa Falshaw 25-Oct-22 25-Oct-22

Notes :

Review External SP 
Contractor - RRA

25-Oct-22 25-Oct-22

Notes :

Report Generated on 25-Oct-22 1:44 PM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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