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Form 9 Certificate of Substantial Performance  

Project Name: Kensington Hospice Expansion  
    
Date:  November 16, 2022 

IBI Project Number:133588 

  

Note: This document conforms to FORM 9 of the Construction Lien Act.  

TORONTO 
………………………………………………………………………………………………………………….  
(County/District or Regional Municipality/City or Borough of Municipality of Metropolitan Toronto in which premises are situated) 

45 Brunswick Avenue, Toronto, Ontario 
………………………………………………………………………………………………………………….  

(Street address and city, town, etc) 

Interior and exterior renovations to the western portion of the Ground Floor and Site area of the 
existing Long Term Care building to create a Hospice facility. 

…………………………………………………………………………………………………..……………… 
(Short description of the improvement) 

The above premise was substantially complete on: November 10, 2022 
 
Date certificate signed: November 16, 2022 
Name of Owner: The Kensington Health Centre 
Address for Service: 25 Brunswick Avenue, Toronto, ON M5S 2L9 
Name of Contractor: Garritano Brothers Ltd 
Address for Service: 881 Nelson Street, Oshawa, ON L1H 5N7 
Name of Payment Certifier: Martin Valdmanis 
 

  
Signature of Payment Certifier:     
Address: 7th Floor - 55 St. Clair Avenue W., Toronto, Ontario M4V 2Y7 
 
Identification of premises for preservation of liens:  
Lots 1-6 Registered Plan M-3, Lots 5-9, Lots 21 and 22 and Lots 1,2,3 and Registered Plan M-21 
Lots 23, 24, A, Lane and 1’ Reserve Registered Plan M-104 
Lot 1 Registered Plan M-164 and Parts of Lots 4 and 9 Registered Plan 87 
City of Toronto 
 
Note: The date of this Certificate shall be the commencement of the 60 day construction lien period.  At the termination of the 60 
day period, an evaluation of outstanding deficient or incomplete work will be conducted by the Owner, Contractor and Certifier.  
Provided no further liens are registered, holdback monies, less an amount required to ensure completion of any outstanding work, 
are then due and payable. 


