
CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Grading, Granular Base, Hot Mix Paving, and Structure Replacement.

was substantially performed on 20 Oct 22

Recommended by: Madison Hakala 27-Oct-22

Contract Administrator Date Recommended

Approved by: Shawn Nickerson 23-Nov-22

Area Contracts Engineer Date Certified

County/District/Regional/ 
Municipality/Town/City 
in which the Work is 
located :

District of Kenora

Location : Black Sturgeon Lakes Bridge - Highway 671, 9 km North Highway 17A.

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill 
in with address of MTO 
office administering the 
contract):

615 James Street South Thunder Bay, Ontario

Name of Contractor : 1103458 Ontario Inc. o/a The Sharp Group

Address for Service: 266 Sharp Road PO Box 96 Stratton Ontario P0W 1N0

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch 
125 Sir William Hearst Avenue, 1st Floor 

Downsview, Ontario 
M3M 0B5

This notice published in Daily Commercial News of : 

Status Pending On 
Role(s)

Date Action Action User ID Action User Name Action Date Due Date 
Override

Draft External SP CA - 
RRA, Super User

27-Oct-22 Submit HakalMa1 Madison Hakala 27-Oct-22 27-Oct-22

Notes :

Review CSA 27-Oct-22 Submit MacleBr Brad Macleod 27-Oct-22 27-Oct-22

Notes :

Workflow History

Last Updated On 23-Nov-22 Contract No. : 2021-6055 Created Date : 27-Oct-22

Contractor : 1103458 Ontario Inc. o/a 
The Sharp Group

Created by : Madison Hakala

Region : Northwestern Highway : 671

Description : Grading, Granular Base, Hot Mix Paving, and Structure Replacement.

Record ID : 2021-6055-CSP-1

Report Generated on 23-Nov-22 2:15 PM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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Review Area Contract 
Engineer, TSS

27-Oct-22 Submit NickeSh Shawn Nickerson 23-Nov-22 27-Oct-22

Notes :

Review External SP 
Contractor - RRA

23-Nov-22 23-Nov-22

Notes :

Report Generated on 23-Nov-22 2:15 PM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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