
CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Grading, Hot mix asphalt, Electrical

was substantially performed on 19 Oct 22

Recommended by: Tahir Ali 08-Nov-22

Contract Administrator Date Recommended

Approved by: Joe Costantino 23-Nov-22

Area Contracts Engineer Date Certified

County/District/Regional/ 
Municipality/Town/City 
in which the Work is 
located :

Hamilton, Ontario

Location : GEOGRAPHIC TOWNSHIP OF HAMILTON: HIGHWAY 403 FROM WILSON STREET INTERCHANGE TO 900M 
WEST OF JERSEYVILLE ROAD

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill 
in with address of MTO 
office administering the 
contract):

159 Sir William Hearst Avenue, Downsview, ON M3M 1J8

Name of Contractor : Dufferin Construction Company, a division of CRH Canada Group Inc.

Address for Service: 585 Michigan Drive Unit #1 Oakville, Ontario L6L 0G1

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch 
125 Sir William Hearst Avenue, 1st Floor 

Downsview, Ontario 
M3M 0B5

This notice published in Daily Commercial News of : 

Status Pending On 
Role(s)

Date Action Action User ID Action User Name Action Date Due Date 
Override

Draft External SP CA - 
RRA, Super User

08-Nov-22 Submit 2021-C-0740-AliTa Tahir Ali 08-Nov-22 08-Nov-22

Notes :

Review CSA 08-Nov-22 Submit MartiRo Robert Martin 22-Nov-22 08-Nov-22

Workflow History

Last Updated On 23-Nov-22 Contract No. : 2022-2014 Created Date : 08-Nov-22

Contractor : Dufferin Construction 
Company, a division of 
CRH Canada Group Inc.

Created by : Tahir Ali

Region : Central Highway : 403

Description : Grading, Hot mix asphalt, Electrical

Record ID : 2022-2014-CSP-1

Report Generated on 24-Nov-22 8:49 AM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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Notes :

Review Area Contract 
Engineer, TSS

22-Nov-22 Submit CostaJo Joe Costantino 23-Nov-22 22-Nov-22

Notes :

Review External SP 
Contractor - RRA

23-Nov-22 23-Nov-22

Notes :

Report Generated on 24-Nov-22 8:49 AM
[Timezone: (UTC-05:00) Eastern Time (US & Canada)]
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