
 
This is to certify that the following improvement: 

 

Groundside Parking Rehabilitation 
(Project Name) 

 

Contract # 2056344 
(Contract Number) 

 
 

At the following premises: 
 

AMF/Administative Building and South FireHall 
(Street address or the location of the premises) 

 
 

Achieved Substantial Performance on: 
 

October 19, 2022 
(Substantial Performance date) 

 

Date Certificate Signed 
 

November 29, 2022 
(Date of signatures) 

 

With Payment Certifier: 
 
 
 

Name and signature of certifier 

Without Payment Certifier 
 
 
 

Name and Signature of Owner 

 
 
 

Name and Signature of Contractor 

 

Name of Contractor 
 

Bridgecon Construction Ltd. 

Address of Contractor 989 Creditstone Road Concord, Ontario L4K 4N 

Name of Payment Certifier 
(where there is one) 

Stephenson Engineering Ltd. 

Address of Payment Certifier 2550 Victoria Park Ave, Suite 602, Toronto, Ontario, M2J5A9 

 

Identification of Premise as per attached 

Outstanding deficiencies are listed on the Deficiencies List attached to this Certificate 

  

 

CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE CONTRACT 
Greater Toronto Airports Authority 
3111 Convair Dr, Mississauga, ON L5P 1B2 

Kevin Falakfarsa



 



  



  



 



 



 



 



 



Substantial completion Walkthrough June 15th 2022 -  Deficiencies list

Item # Description Completed To Be Completed By
1 Cover/cap of the light poles bolts to be installed Yes

2
Wood Bollard at Air Canada drive way behind the concrete curb is 
broken and has to be replaced and the tension cable to be re-tensioned Yes

3
Asphalt surface segragation was noted in front of the storage/loading 
area at Air Canada entrance (cul-de-sac area)

Yes

4 Pavement marking at AMF lot, double line marking to be fixed Yes

5
Asphalt surface segragation was noted in front of the ramp/road leading 
to the main entrance at admin parking lot to main building

Yes

6
Hatch Line inside the double end lines in each row and around the light 
poles have to be completed in all lots

Week of November 28

7

Road crossing pavement marking hatch line at the main entrance to the 
building and at the admin lot to the ramp side have to be completed Week of November 28

8 Small hole in the asphalt at VIP parking area has to be fixed Yes

9
Asphalt surface segragation was noted in front of the south EV station on 
the admin lot

Yes

10

Water ponding were noted in some areas, contractor to review the 
sketch provided by SE for the locations and address those with correct 
grading and slope toward the drainage system.

Yes

11 Missing hatch mark in AMF lot to be completed (North west area) Yes
12 All debris on the island and the parking lots to be cleaned Yes
13 All signs out of the paved area have to be supplied and installed Waiting on shop drawings to receive remaining signs
14 VIP parking last row line marking has to be completed Yes
15 Add three directions arrows in the Cul-De-Sac area Week of November 28

16

EV station at north side, curb edge of the station and perpendicular 
island to the station has to be patched, (New curb installation will not be 
required)

Week of November 28

17

Barriers have to be adjusted at the North-west corner entrance to the 
AMF lot from the admin lot , area has to be hatched and two monitoring 
well caps are to be adjusted and asphalt around the wells and manhole 
has to be compacted

Yes

18
Grading and asphalt lip at the boarder of AMF/admin lots has to be 
adjusted

Yes

19
North of AMF lot, 4 spots for EV station are to be painted green with EV 
marking

Week of November 28

20
Visitor parking some surface damaged were observed and have to be 
addressed.

Yes

21 Visitor parking to the stairs interlocking has to be completed Yes

Rehabilitate Parking Lots
Building Permit No.: FAP 12726
Stephenson Project No.: 20211538


