Ontario @

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On 03-Jan-23 Contract No. :

2022-6008 Created Date : 16-Dec-22

Contractor : KA Vanderzwaag Created by : Dallas Renaud
Construction Inc.
Region : Northwestern Highway : 588
Description : Grading, Hot Mix Paving, Structure Rehabilitation
Record ID : 2022-6008-CSP-1
Grading, Hot Mix Paving, Structure Rehabilitation
was substantially performed on 30 Nov 22
Recommended by: Dallas Renaud 16-Dec-22

Contract Administrator

Approved by: Myles Woodman

Date Recommended

03-Jan-23

Area Contracts Engineer

Date Certified

County/District/Regional/ Nolalu, Hwy 588
Municipality/Town/City

in which the Work is

located :

Location : Highway 588 Whitefish River Bridge (Site 48W-0081/B0), 3.4km east of Highway 590

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill 615 James Street South, Thunder Bay Ontario, P7E 6P6
in with address of MTO
office administering the

contract):

Name of Contractor : KA Vanderzwaag Construction Inc.

Address for Service: 24 Twin City Crossroads Rosslyn ON P7K 0C6

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5

This notice published in Daily Commercial News of :

Workflow History

Status Pending On Date Action Action User ID Action User Name |Action Date Due Date
Role(s) Override

Draft External SP CA-  16-Dec-22 Submit RenauDa Dallas Renaud 16-Dec-22 16-Dec-22
RRA, Super User

Notes :

Review CSA 16-Dec-22 Submit MilleSt Stephen Miller 20-Dec-22 16-Dec-22

Notes : recommended for posting
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Review Area Contract 20-Dec-22 Submit WoodmMy Myles Woodman 03-Jan-23 20-Dec-22
Engineer, TSS

Notes :

Review External SP 03-Jan-23 03-Jan-23
Contractor - RRA

Notes :
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