
 

 

 

 

May 24, 2023 

  

 

Charmaine Peters 

Project Manager, Retail Design & Construction 

EY Tower, Suite 900 

100 Adelaide St W 

Toronto, Ontario 

M5H 0E2 

 

 

Re:   Certification of Substantial Performance  

   STC CRU 56 Interior Alterations 

   PPA Project No. 22108   

 

   

In accordance with Section 32 of the Construction Act, R.S.O. 1990, c.C.30, we have certified that   

Group4 Interiors.had substantially performed the work of above noted project on April 07, 2023.  

Enclosed herewith is a Certificate of Substantial Performance, a copy of which is being simultaneously 

forwarded to Group4 Interiors who will make application for Release of Holdback, prepare and submit 

all “wrap up” documentation and work towards total performance of the contract. 

 

Please be advised that the holdback monies are due and payable one day after termination of the 

prescribed sixty (60) day lien waiting period of which commences from the following date of 

publication of the certificate. The contractor shall publish a copy of the certificate once in a 

construction trade newspaper. Copy of notice of publication to be forwarded to Owner and the 

Architect. Once we have received proof of publication, we will issue a Certificate for Payment for the 

holdback amount. 

 

Please note that the date of all warranties/guarantees will commence from April 07 2023. 

 

 

Yours truly, 

 

 

 

 

 

 

Francisco Cediel, Architect OAA, MRAIC, BCQ 

Associate 
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