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Phase 2 - Substantial Completion 
Date June 19th, 2023 Pages 1 (incl. this page) 

To 
Laura Lazore, 
Lazores Construction 

From                 Daryl Seymour P.Eng. 

Client No. Contract 2019-002 Jp2g No. 19-5002A 

Project Park Street and Hilltop Drive Road Reconstruction Project 

 
I, Daryl Seymour P.Eng., of the firm Jp2g Consultants Inc., certify that the following works have been 
substantially completed in general compliance with the plans and specifications as of June 16th, 2023, except 
for the deficiencies and remaining works noted below. 
 

Project Park Street and Hilltop Drive Road Reconstruction Project 

Address Hilltop Drive, Kana:takon, Quebec 

Owner/Client Mohawk Council of Akwesasne 

Contractor Lazore’s Construction (Project Manager: Laura Lazore) 

 
Contract Portions of Work Certified   
 Grading and asphalt paving complete (two lifts). 
 Restoration of driveway entrances complete. 
 Ditching and restoration of ditches complete. 
 Sanitary Sewer replacement. 
 Storm Sewer installation complete. 
 Watermain replacement complete. 
 Culvert installations complete. 
 Rip-rap installation complete. 

 
Deficiency List / Remaining Works to be complete in 2023 
 Line Painting on Park Street and Hilltop Drive. 
 Shouldering for second asphalt lift on Park Street and Hilltop Drive. 
 Seed and Mulch topsoiled areas. 
 Rodent Grate installation. 
 Culvert extension (two locations) 
 CCTV of New Sanitary Sewer and Storm Sewer. 
 Lazore’s Construction to provide red markup construction as-builts to Jp2g. 

 
Issued by 
 

 
Daryl Seymour, P.Eng. 
Project Manager 
 
 
Cc: Neil Caldwell, P. Eng. 
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