
Re:  Contract No.

Guide Rail Replacement

Yours truly,

ME/ vcj

C.C.

Miranda Edwards Luis Garcia Kelly VanAllen

Miranda Edwards, 
CGS Project Manager

Joe Rocca Luicano Valle Dave Barrett

Shawn Hinton Sarah Deadman

Your Construction holdback can be released after 60 days from 
date of publication.

November 3, 2023

M & G Fencing Inc.
826 Bruno Street
Azilda, ON P0M 1B0
705-983-4411

ENG22-33

Various Locations

Attached is the Substantial Performance Certificate for the above project.

In accordance with the General Conditions of the Contract and the Construction Act, 
you are required to perform the following:

Publish a copy of the certificate in the manner set out in the 
regulations.
Please provide CGS with the following:
a) Confirmation/Proof of the publication,
b) an executed CCDC 9A Statutory Declaration of Progress, 
Payment stating that all liens and liabilities have been paid,
c) Certificate of Clearance from the WSIB, and
d) a declaration of last supply pursuant to subsection 31(5) of 
the Construction Act.

Dear Sir/Madam:

1)

2)

3)



December 1, 2022
(date substantially performed)

ENG-CS-S001 V.1.01 Ver. 1.00 - JAN. 2019

Name of Contractor and Address for Service

M & G Fencing Inc.
826 Bruno Street

Azilda, ON P0M 1B0
705-983-4411

Office to which claim for lien and affidavit must be given to preserve lien:

The Clerk, The City of Greater Sudbury, P.O. Box 5000, Station "A", Sudbury, ON P3A 5P3

November 3, 2023
Miranda Edwards, 
CGS Project Manager

(date certificate signed)

Name of Owner and Address for Service

THE CITY OF GREATER SUDBURY
P.O. Box 5000, Station "A"

Sudbury, ON
P3A 5P3

City of Greater Sudbury

Corporation / Consultant Name

This is to certify that the above noted contract was substantially performed on:

November 2, 2023
Luciano Valle, Manager Construction Services (date certificate signed)

CONTRACT TITLE:

CONTRACT LOCATION: Various Locations

CONTRACT NO.: ENG22-33

Guide Rail Replacement

SUBSTANTIAL PERFORMANCE CERTIFICATE

CITY OF GREATER SUDBURY


