
Re:  Contract No.

Walter Street Bridge Replacement

Yours truly,

MK/

C.C.

Marc Khoury Kelly VanAllen

Marc Khoury,
CGS Project Manager

Stephen Holmes Vanessa Chiesa-Javor

N/A Sarah Deadman

Your Construction holdback can be released after 60 days from 
date of publication.

January 4, 2024

Belanger Construction (1981) Inc. 
100 Radisson Ave., P.O. Box 160 
Chelmsford, ON P0M 1L0
705-855-4555

ENG22-50

.

Attached is the Substantial Performance Certificate for the above project.

In accordance with the General Conditions of the Contract and the Construction Act, 
you are required to perform the following:

Publish a copy of the certificate in the manner set out in the 
regulations.
Please provide CGS with the following:
a) Confirmation/Proof of the publication,
b) an executed CCDC 9A Statutory Declaration of Progress, 
Payment stating that all liens and liabilities have been paid,
c) Certificate of Clearance from the WSIB

Dear Sir/Madam:

1)

2)

3)



06/01/2023
(date substantially performed)

ENG-CS-S001 V.1.01 Ver. 1.00 - JAN. 2019

SUBSTANTIAL PERFORMANCE CERTIFICATE

CITY OF GREATER SUDBURY

CONTRACT TITLE:

CONTRACT LOCATION: .

CONTRACT NO.: ENG22-50

Walter Street Bridge Replacement

This is to certify that the above noted contract was substantially performed on:

12/22/2023
Mike Neumann, 
Planmac Engineering Inc.

(date certificate signed)

Marc Khoury,
CGS Project Manager

(date certificate signed)

Name of Owner and Address for Service

THE CITY OF GREATER SUDBURY
P.O. Box 5000, Station "A"

Sudbury, ON
P3A 5P3

Planmac Engineering Inc.

Corporation / Consultant Name

Name of Contractor and Address for Service

Belanger Construction (1981) Inc.
100 Radisson Ave., P.O. Box 160

Chelmsford, ON P0M 1L0
705-855-4555

Office to which claim for lien and affidavit must be given to preserve lien:

The Clerk, The City of Greater Sudbury, P.O. Box 5000, Station "A", Sudbury, ON P3A 5P3


