
 

148 Fullarton St Suite 1400 London Ontario N6A 5P3 
 

 
519 963 8888 smithandandersen.com 
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FORM 9 

  

(County/District or Regional Municipality/City or Borough of Municipality of  area in which premises are situated) 

City of London 

(Street address and city, town, etc. or, if there is no street address, the location of the premises) 

800 Commissioners Rd. E. 

London Health Sciences Center – Victoria Hospital 

This is to certify that the Contract for the following improvement:  

Short description of the improvement 

THVS-1/2 Transformer Replacement 

HMMS04106 

to the above premises was substantially performed on 

Date substantially performed 

2024-04-05 

Date Certificate signed 

2024-04-05 

Engineer: 

      

 Brad Tilson, P. Eng. 

Name of Owner: 

London Health Sciences Center  
800 Commissioners Rd. E. 
London, ON N6A 5W9 

Address for service of Certificate of Substantial 
Performance: 

Smith + Andersen 

148 Fullarton St., Suite 1400 

London, Ontario, N6A 5P3 

Name of Contractor 

Dielco Electric Ltd. 

Address for Service 

80 Enterprise Dr. S. 

London, Ontario  M6N 1C2 

Name of  Engineer: 

Smith and Andersen Consulting (London)  

Address 

148 Fullarton St., Suite 1400 

London, Ontario N6A 5P3 
 

Office to which claim for lien and affidavit must be given to preserve lien: 

Attn: Kevin Sanche, Proejct Consultant 800 Commissioners Rd. E. – Building F, Room 
112 – London ON N6A 5W9 


