
Re:  Contract No.

Webbwood Storm Sewer

Yours truly,

AP/ vcj

C.C.

Your Construction holdback can be released after 60 days from 
date of publication.

May 13, 2024

Belanger Construction (1981) Inc.
100 Radisson Ave., P.O. Box 160
Chelmsford, ON P0M 1L0
705-855-4555

ENG22-16

Lorne Street to Junction Creek

Attached is the Substantial Performance Certificate for the above project.

In accordance with the General Conditions of the Contract and the Construction Act, 
you are required to perform the following:

Publish a copy of the certificate in the manner set out in the 
regulations.
Please provide CGS with the following:
a) Confirmation/Proof of the publication,
b) an executed CCDC 9A Statutory Declaration of Progress, 
Payment stating that all liens and liabilities have been paid,
c) Certificate of Clearance from the WSIB, and
d) a declaration of last supply pursuant to subsection 31(5) of 
the Construction Act.

Dear Sir/Madam:

1)

2)

3)

Andrew Peltomaki Kelly VanAllen

Andrew Peltomaki, 
CGS Project Manager

David Shelsted Luicano Valle Vanessa Chiesa-Javor

N/A Luis Garcia Sarah Deadman




