
 FOREFRONT Engineering Inc. 
1329 Gardiners Road, Suite 210 
Kingston,  ON, Canada K7P 0L8 

 

 

613 634 9009  tel 
888.884.9392 fax 

 

 

CERTIFICATE OF SUBSTANTIAL PERFORMANCE 
OF THE CONTRACT UNDER SECTION 32 OF THE CONSTRUCTION LIEN ACT 

Corporation of the City of Kingston, County of Frontenac 
(County/District or Regional Municipality/City or City of Borough of 

 Municipality of Metropolitan Toronto in which  premises are situated) 
Lyndenwood Subdivision Phase 5, Kingston, ON 

(Street address and city, town, etc., or, if there is no street address, the location of the premises) 

 

This is to certify that the contract for the following improvement: 

Lyndenwood Phase 5 Stage 3 

(short description of the improvement) 

to the above premises was substantially performed on  July 2, 2024 

 (date substantially performed) 

Date certificate signed: July 2, 2024  
Kyle Nielissen          

 (Signature of payment certifier where there is one) 

  

  

 (Signatures of owner and contractor, where there is no 
payment certifier) 

 
Name of Owner: Caraco Developments Corporation 

Address for Service: 243 Concession Street Suite 101 

Name of Contractor: Gordon Barr Ltd. 

Address for Service: 156 Duff Street, Kingston, ON K7K 2L5 

Name of Payment Certifier: FOREFRONT Engineering Inc. (Kyle Nielissen) 

 (where applicable) 

Address: 1329 Gardiners Road Suite 210, Kingston, ON K7P 0L8 

 

(Use A or B whichever is appropriate) 

A. Identification of premises for preservation of liens: 

 
Part of Lots 27 to 31, 66 to 80 and 81 to 99, Registered Plan 13M-124, Geographic Township of 
Kingston, City of Kingston, County of Frontenac, Goodwin Drive and part of Augusta Drive 

 (Where liens attached to premises, reference to a lot and plan or instrument registration number) 

B. Office to which claim for lien and affidavit must be given to preserve lien: 

  

 (where liens do not attach to premises) 
 
Distribution:    Mr. Robert Blommestyn, Caraco Development Corporation 
                       Mr. Mike Clements, Gordon Barr Limited / Barr Homes 
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