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July 25, 2024 
Reference:  2023177 
 
Pine Hill Construction Inc. 
135 Miranda Ave. 
Toronto, Ontario 
M6B 3W8 

Attention: Nuno Pinheiro 
President  

npinheiro@pinehillconstruction.ca  

 
   
Subject: 

SUBSTANTIAL PERFORMANCE 
YEC Retrofit Supply Fan SF-16 

 

Pursuant to the request of Pine Hill Construction Inc. (the Contractor) for Certification of Substantial 
Performance of the Contract, we have reviewed the progress of the work as of July 25, 2024 and have 
determined, in accordance with the terms of the contract and the Construction Act, the work is 
substantially performed. 

By copy of this letter and Form 9 Certificate of Substantial Performance (attached), we hereby request 
that the Contractor have the attached Form 9 Certificate of Substantial Performance published in a 
Construction Trade newspaper in order for the lien period to commence.  The holdback monies will be 
due and payable upon expiry of the 60-day lien period following the date of publication, provided any 
liens have been satisfied, discharged or vacated.   

The Contractor is to advise consultants and client of the publication date and provide the Certificate of 
Publication.  The Contractor is also required to forward all of the necessary documentation with the 
application for release of holdback so that a Certificate of Payment can be issued.   

Should you have any questions, please do not hesitate to contact this office. 

Yours very truly, 
McGregor Allsop Limited 
 

 

 Peter J. LaForme 
Executive Vice President 

CC: RioCan Yonge Eglinton LP – Jordan Spergel, Manager, Tenant Construction 
                   
Enc. 
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