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FORM 9 
(County/District or Regional Municipality/City or Borough of Municipality of  area in which premises are situated) 

Middlesex County 
(Street address and city, town, etc. or, if there is no street address, the location of the premises) 

800 Commissioner Rd East, London, ON  
 

This is to certify that the Contract for the following improvement: 
Short description of the improvement 

Replacement of couple of fire pumps and associated controls, and integrating them into existing 
systems. 
 

to the above premises was substantially performed on 
Date substantially performed 

March 19th , 2020 
 

Date Certificate signed 

March 20, 2020 
 Engineer: 

Smith and Andersen (London)  
 

 
 

Name of Owner: 
London Health Science Centre 

Address for service of Certificate of Substantial 
Performance: 
Smith + Andersen 
148 Fullarton Street, Suite 1400 
London, Ontario, N6A 5P3 

 

Name of Contractor 

Culliton Inc. 
Address for Service 

473 Douro Street, PO Box 850 
Stratford, ON 
 
Name of  Engineer: 

Smith and Andersen Consulting Engineering  
Address 

148 Fullarton St., Suite 1400 
 
London, Ontario N6A 5P3 
 

Office to which claim for lien and affidavit must be given to preserve lien:  

 London Health Science Centre  

 

800 Commissioner Rd East, London, ON


