Form 6 Construction Lien Act, 1983

CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE CONTRACT UNDER SECTION 32 OF ACT

TORONTO

(Country: District or Regional Municipality; City or Borough of Municipality of Metropolitan Toronto in which premises are situated)

6220 YONGE ST, TORONTO, ONTARIO, M2M 3X4

(Street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

INTERIOR RENOVATION

	(short description	of the in	nprovement)
to the above premises was su	ubstantially perform	ned on	(date substantially performed)
Date certificate signed: X	12/5/24	Lob X	law Companies Limited (payment certifier where there is one) Christopher Teves
Name of Owner Loblaw	Companies Limite	`paym	and contractor, where there is no ent certifier)
Address of service 1 Presid	lent's Choice Circ	cle, 4 [™] ∣	FI., S. Tower, Brampton, ON ., L6Y 5S5
Name of contractor StuCor	Construction Ltd.		
Address for service <u>14 Com</u>	merce Place, St. (Catharii	nes, ON L2S 0B3
Name of payment certifier	Loblaw Compa	nies Lir	nited
			(where applicable)
Address 1 President 's	s Choice Circle, 4	^{∣⊺н} FI., S	. Tower, Brampton, ON ., L6Y 5S5

(Use A or B whichever is appropriate)

A. Identification of premises for preservation of liens:

PT LOT 25, CON. 1, TORONTO DES. AS PTS 1, 2, 3, 4 & 5, PLAN 66R18411, SUBJECT TO EASEMENT OVR PT 2, PLAN 66R18411 IN FAVOUR OF THE CITY OF NORTH YORK AS IN NY552901, AND SUBJECT TO EASEMENT OVER PT 3, PLAN 66R18411 IN FAVOUR OF THE CORPORATION OF THE CITY OF NORTH YORK AS IN NY574212 & SUBJECT TO AN EASEMENT OVER PT 5, PLAN 66R18411 AS IN NY664753 IN FAVOUR OF THE CORPORATION OF NORTH YORK. , CITY OF TORONTO

(where liens attach to premises, references to lot and plan or instrument registration number)

B. Office to which claim in lien and affidavit must be given to preserve lien:

(where liens do not attach to premises,

(This is a sample of the Certificate of Substantial Performance, referred to as Appendix "A" in Stage 4 of the "OAA/OGCA Take-Over Procedures, Document No. 100)