## FORM 9

## CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

(Country / District / Regional Municipality / Town / City in which premises are situated)

## **CITY OF BRAMPTON**

	(Short descri	ption of the improvement)	
to the above premises was substantially performed on		29-Nov-24	
• a.e. a.a. a.a. p. a	,,	(date substantially performed)	
Date certificate signed	i: 03-Dec-24	Varily !	
		Pankaj Kohli P.Eng. PMP. Sr. Supervisor, Construction	
(payment certifier where there is one)		(Owner and contractor, where there is no payment certifier)	
Name of owner	vner THE CORPORATION OF THE CITY OF BRAMPTON		
Address for service	CLERK'S OFFICE, 2 WELLING	STON STREET, WEST, BRAMPTON, ON, L6Y 4R2	
Name of contractor	the second secon	Lyncon Construction Inc.	
Address for service:	94	94 Governors Rd. East, Paris ON N3L 3E1	
Name of payment cer	tifier Pankaj Kohli P.Eng. PMP. S	r. Supervisor, Construction	
Address	1975	Williams Parkway, Brampton, ON, L6S 6E5	
(Use A or B whicheve	er is appropriate)		
A. Identifica	Identification of premises for preservation of liens:		
		o a premises , a legal description of the premises,	
	including all property	identifier numbers and addresses for the premises)	





ATTN:

Mr. Kulwant Jaura

**Public Services Division** 

Planning & Infrastructure Services Department

The Corporation of the City of Brampton

Subject: Request for Substantial Performance T2024-087 – Replacement of Eldorado Park and Sheffield Park South Pedestrian Bridges and Superstructure Replacement and Substructure Rehabilitation of Whispering Hills Gate Park Pedestrian Bridge

Dear Kulwant,

On behalf of Lyncon Construction, I would like to officially request substantial performance for contract T2024-087 – Replacement of Eldorado Park and Sheffield Park South Pedestrian Bridges and Superstructure Replacement and Substructure Rehabilitation of Whispering Hills Gate Park Pedestrian Bridge as we have completed all the work onsite.

All parts of the works have been substantially completed and are currently being used for its intended purpose, and all deficiencies have been completed as of November 29, 2024.

If you have any questions, please feel free to contact me.

Thank you,

Matthew Ellens — President



Email: matt@lyncon.ca

Cell: 289-880-3621

94 Governors Rd. East Paris ON N3L 3E1