(equivalent to Form 9 under Section 32 of the Construction Act)

This is to certify that Contract # 2024-5047 for the following:

Capital Improvements Item #6 MTO Structural, Huntsville CDMC 2017-05

was substantially performed on: Jan 7, 2025

Recommended by: Brian Bell Contract Administrator

Date Recommended

Approved by: (payment certifier)

Ontario 🕅

NasrSlabi Head, Maintenance NER Jan. 7. 2025

**Date Certified** 

Jan 7, 2025

447 McKeown Ave, FL 4 North Bay, ON P1B 9S9 Address

Huntsville CDMC District County/District/Regional Municipality/Town/City in which the Work is located

Capital Improvements Structural in Huntsville CDMC District

street address and city, town, etc.. If no street address, the work location as described in the executed contract

- Name of Owner: His Majesty The King in Right of Ontario as represented by the Minister of Transportation
- Address for Service: Ministry of Transportation 207 Main St. West Huntsville, On P1H 1Z9
- Name of Contractor: Fowler Construction Company Ltd.

Address for Service: PO Box 630, 1206 Rosewarne Dr, Bracebridge, On, P1L 1T9

Office to which claim for lien must be given to preserve lien:

## Ministry of Transportation of Ontario **Director, Legal Services Branch** 125 Sir William Hearst Avenue, 1<sup>st</sup> Floor Downsview, Ontario M3M 0B5

### This notice published in the Daily Commercial News on:

Distribution: 1) Contractor

- 2) Contract Administrator (file)
- 3) Team Lead, Contract Tendering Contract Management Office, St. Catharines
- 4) Regional Operations Office

Ministry of Transportation

# Ontario

# APPLICATION FOR SUBSTANTIAL PERFORMANCE/CONTRACT COMPLETION

**To:** Brian Bell, Manager, Operations Office Northeastern Region Date:

## Contract No.: 2024-5047 (MTO Structural)

In accordance with the contract requirements, I/We Fowler Construction Company Limited (Name of Contractor) hereby apply for:

- Certificate of Substantial Performance
- Certificate of Completion

All work invoiced to date	\$71,835.49
Payments made to date	-\$71,835.49
Less holdback	-\$
Less Owner's set-offs	-\$
Amount due	=\$0.00

I/We <u>Fowler Construction Company Limited</u> (Name of Contractor) hereby release the owner of all further claims related to the contract with the following exceptions:

- List outstanding issues in accordance with MTO General Conditions of Contract

I/We <u>Fowler Construction Company Limited</u> (Name of Contractor) hereby declare and submit with this Application a Statutory Declaration in the form provided that all liabilities incurred by the Contractor, and the Contractor's Sub-Contractors, in carrying out the contract have been discharged, except for the statutory holdbacks properly retained in accordance with the Construction Lien Act.

- List outstanding liabilities:

Name: Leigh-Anne Ott-Christakos

Position: Administration Support, CDMC

Signature Date: January 09, 2025



## STATUTORY DECLARATION

Canada Province of Ontario IN THE MATTER OF a contract entered with Her Majesty the Queen in right of Ontario, represented by the Minister of Transportation, (Owner)

by Fowler Construction Company Limited, (Contractor), at

MTO Contract Number:

I, John McBride

### DO SOLEMNLY DECLARE:

1. that I am <u>Vice President of Operations</u>, of <u>Fowler Construction Company Limited</u>, the Contractor named in the above mentioned Contract, and as such have personal knowledge of the fact herein declared.

2. that all accounts for labour, sub-contracts, products, materials, services and construction machinery and equipment, which have been incurred directly by the Contractor in the performance of the work as required by the Contract, and for which the Owner might in any way be held responsible, have been discharged, except for:

- (1) holdback monies properly retained,
- (2) payments deferred by agreement between the Contractor and the Owner,
- (3) amounts withheld by reason of legitimate dispute which have been identified to the party or parties, from whom payment has been withheld and are listed below and, (identify payees and amounts payable to each)

(4) payments that are yet to be made because they are subject to the Contractor's verification processes.

AND I MAKE THIS SOLEMN DECLARATION conscientiously belleving it to be true, and knowing that it is of the same force and effect as if made under oath and by virtue of the CANADA EVIDENCE ACT. Declared before me at the <u>Town</u>

Of <u>Bracebridge</u> in the <u>District Municipality</u> of <u>Muskoka</u> this <u>9th</u> day of January A.D. 2025

A Commissioner etc

(Deponent)

INSTRUCTION

This declaration must be sworn before a commissioner for oaths, notary public or justice of the peace.

Statutory declaration to be submitted along with application to the appropriate Regional Contracts Office

Gail Diane Michel, a Commissioner, etc., Province of Ontario. for Fowler Construction Company Limited and Fowler Construction Holding Ltd. Expires July 14, 2026.