



**CERTIFICATE OF SUBSTANTIAL PERFORMANCE
OF THE CONTRACT UNDER SECTION 32**
Of the Construction Act

REGIONAL MUNICIPALITY OF DURHAM CONTRACT NO. D2020-026

This is to certify that the contract for the following works:
Bayly Street Sanitary Sewage Pumping Station, bar Screen Replacement, in
the Town of Ajax, was Substantially Performed on **May 10, 2021**

Name of Owner: **The Regional Municipality of Durham**
Address for Service: **605 Rossland Road East**
PO Box 623
WHITBY ON L1N 6A3

Name of Contractor: **Pro Pipe construction Inc.**
1280 Laforest Road
Timmins ON P4P 7C7

Name of Payment Certifier: **John Presta, P. Eng.**
Director of Environmental Services
Regional Municipality of Durham
605 Rossland Road
PO Box 623
WHITBY ON L1N 6A3

Identification of premises for preservation of liens:

- B.F.C. Range III, Pt. Lt. 13, Pt. 1, 40R-5051, Town of Ajax
PIN 264620074, 655 Bayly Street W.

Office to which claim for lien and affidavit must be given to preserve lien:

- Owner at above address

We also confirm the following:

Warranty Period commenced on **May 10, 2021**

Warranty Period to terminate on **May 9, 2022** (Subject to Final Inspection).

Jeff MacDonald

J. MacDonald,
C.E.T.
Project Manager

Dan Waechter

D. Waechter, P. Eng.
Manager,
Construction
Management Services

John Presta

J. Presta, P. Eng.
Director of
Environmental
Services

Date Certificate Signed: May 18, 2021

May 18, 2021

Pro Pipe Construction Inc.
1280 Laforest Road
TIMMINS ON P4P 7C7

**Attention: Walter Bedenikovich, Construction Operations/Risk
Manager**

Dear Sir:

Re: **Regional Municipality of Durham Contract D2020-026
Bayly Street Sanitary Sewage Pumping Station, Bar Screen
Replacement, in the Town of Ajax**
****RELEASE OF HOLDBACK****

PERFORMANCE BOND NO. 21505-20

Attached, please find the **Certificate of Substantial Performance** for the above mentioned Contract.

The following documents must be submitted by the Contractor prior to the release of Statutory Holdback (ref. Supplementary Conditions and CCDC 2 – 2008 General Conditions):

1. A Letter of Release, using the attached format, releasing the Region from all further claims for work performed up to and including the date of Substantial Performance, qualified by stated exceptions such as outstanding work and/or outstanding claims. Note: A Final Release letter will be required if all outstanding issues have been resolved at the time of statutory holdback release.
2. Proof of Publication of the Certificate of Substantial Performance.
3. A Statutory Declaration, in a form satisfactory to the Contract Administrator; and
4. An up to date Workplace Safety & Insurance Board Clearance Certificate.

Please contact the undersigned at (905) 668-7711, ext. 3744 if you have any questions.

Yours truly,



Cathy Blundell
Project Coordinator

cc: Via e-mail to various Region Staff
F. Absi, M. Eng., P.Eng., Jacobs
Aviva Insurance Company of Canada
File

Signature: 

Email: jeff.macdonald@durham.ca

Signature: 
John Presta (May 18, 2021 21:57 EDT)

Email: john.presta@durham.ca

Signature: 
Dan Waechter (May 18, 2021 19:54 EDT)

Email: dan.waechter@durham.ca