

ALLEN-HASTINGS LIMITED

FAX

**HEAD OFFICE
28 BIRCH ROAD
R.R.#1
MILLER LAKE, ON
N0H 1Z0**

PHONE: 519-795-7782

FAX: 519-795-7388

TO: Construct Connect Canada

DATE: August 17, 2021

FAX NUMBER: 905 752-5450

FROM: Laura Hastings

PAGES INCLUDING THIS 2


SUBJECT: Paisley Wastewater Treatment

Could you please publish the attached certificate of substantial completion and bill to the address above. Thank you.

Sincerely



Laura Hastings
Allen-Hastings Limited



ENGINEERING
CONSULTANTS LTD

**CERTIFICATE OF SUBSTANTIAL
PERFORMANCE OF THE CONTRACT**

Municipality: Municipality of Arran-Elderslie
(County/District/Regional Municipality/City)

This is to certify that the Contract for the Following Contract No.: 19-036
Upgrading of Paisley Wastewater Treatment Plant, Paisley

Was substantially performed on August 11, 2021
(Date)

Date certificate signed: August 13, 2021

Approved by: *Rakesh Sharma* August 13/2021
(Rakesh Sharma, P. Eng.) (Date)

Name of Owner: Municipality of Arran-Elderslie

Address for Service 1925 Bruce Road 10, PO Box 1925
Chesley, ON N0G 1L0

Name of Contract Administrator GSS Engineering Consultants
Rakesh Sharma, P. Eng.
1010 9th Ave W., Unit 104D, Owen Sound, ON N4K 5R7

Name of Contractor Allen-Hastings Ltd.

Address for Service 119 Somers St.
Owen Sound, ON N4K 6V5

Office to which claim for lien and affidavit must be given to preserve lien:
Municipality of Arran-Elderslie
1925 Bruce Road 10, PO Box 1925
Chesley, ON N0G 1L0

This notice published in Daily Commercial News of: _____
(Date)

DISTRIBUTION: Original to Contractor, copy to Contract Administrator