

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

Cochrane District, City of Timmins

(County/District/Regional Municipality/Town/City in which premises are situated)

220 Algonquin Boulevard East, Timmins, ON P4N 1B3

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:


Watermain Lining of Water Filtration Plant River Crossings and Feldman Development - Contract #2021-401

(short description of the improvement)

to the above premises was substantially performed on **August 16, 2021**

(date substantially performed)

Date certificate signed: **August 23, 2021**



(payment certifier where there is one)

(owner and contractor, where there is no payment certifier)

The Corporation of the City of
Name of owner: **Timmins**

Address for service: **220 Algonquin Boulevard East, Timmins, ON P4N 1B3**

Name of contractor: **Fer-Pal Construction Ltd.**

Address for service: **171 Fenmar Drive, North York, ON M9L 1M7**

Name of payment certifier (where applicable): **Inayat Rehman, M. Eng.**

Address: **220 Algonquin Boulevard East, Timmins, ON P4N 1B3**

(Use A or B, whichever is appropriate)

☐ A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

☒ B. Office to which claim for lien must be given to preserve lien:

Steph Palmateer, City Clerk, 220 Algonquin Boulevard East, Timmins, ON P4N 1B3

(if the lien does not attach to the premises, a concise description of the premises, including addresses,
and the name and address of the person or body to whom the claim for lien must be given)



DEFICIENCIES
WATERMAIN LINING OF WFP RIVER CROSSINGS
& FELDMAN DEVELOPMENT
CONTRACT # 2021-401
August 23, 2021

No.	Deficiency	Status	Action By	COST
1	Hollinger Park Fence	INC	FER-PAL	\$1,000.00
2	Paving (Approx. 150m ²)	INC	FER-PAL	\$6,150.00
3				\$0.00
			Total	\$7,150.00
	NOTE: COSTS HAVE BEEN DOUBLED AS PER SUPPLEMENTAL GENERAL CONDITIONS GC8.02.10		Total After Doubling Costs	\$14,300.00