

SCHEDULE 12.2

CERTIFICATE OF SUBSTANTIAL COMPLETION

DATE OF ISSUANCE: October 5th, 2021

PROJECT:
Solar Generation for Saskpower – Highfield Project

PROJECT ENTITY/OWNER:
Saturn Prairie Solar 1 L.P.

CONTRACTOR:
Saturn Power Inc.

The Work, to which this Certificate applies has been inspected by authorized representatives of the OWNER and the CONTRACTOR and found to be substantially complete.

The Work is hereby declared to be **substantially** complete in accordance with the Contract on:


October 5th, 2021
Date of Substantial Completion

This Certification does not constitute an acceptance of Work NOT in accordance with the Contract nor is it a release of Contractor's obligation to complete the Work in accordance with the Contract.


Accepted by CONTRACTOR

October 5th, 2021

Date


Accepted by OWNER

October 5th, 2021

Date