

## CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

<b>Last Updated On</b>	17-Dec-21	<b>Contract No. :</b>	2017-4031	<b>Created Date :</b>	17-Dec-21
		<b>Contractor :</b>	Karson Asphalt Paving Inc.	<b>Created by :</b>	Robyn Gould
		<b>Region :</b>	Eastern	<b>Highway :</b>	417

**Description :** Grading, Drainage, Granular Base, Hot Mix Paving, Structure Rehabilitation, Electrical, ATMS and Landscaping.

**Record ID :** 2017-4031-CSP-1

**This is to certify that Contract # 2017-4031 for the following:**

Grading, Drainage, Granular Base, Hot Mix Paving, Structure Rehabilitation, Electrical, ATMS and Landscaping.

**was substantially performed on** 16 Jul 21

<b>Recommended by:</b>	Robyn Gould	17-Dec-21
	<b>Contract Administrator</b>	<b>Date Recommended</b>
<b>Approved by:</b>	David Glass	17-Dec-21
	<b>Area Contracts Engineer</b>	<b>Date Certified</b>

**County/District/Regional/ Municipality/Town/City in which the Work is located :**

**Location :** Hwy 417 from 0.9 km west of Maitland Ave (IC 126) to 1.1 km east of Island Park Drive (IC 125)

**Name of Owner :** Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.  
Ministry of Transportation

**Address for Service (fill in with address of MTO office administering the contract):** 347 Preston Street, Ottawa, Ontario K1S3J4

**Name of Contractor :** Karson Asphalt Paving Inc.

**Address for Service:** 3232 Carp Road Carp Ontario K0A 1L0

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch  
125 Sir William Hearst Avenue, 1st Floor  
Downsview, Ontario  
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	17-Dec-21	Submit	4017-C-0020-GouldRo1	17-Dec-21	
Review	CSA	17-Dec-21	More Information	LafraVi	17-Dec-21	
More Information	External SP CA - RRA	17-Dec-21	Submit	4017-C-0020-GouldRo1	17-Dec-21	
Review	CSA	17-Dec-21	Submit	LafraVi	17-Dec-21	

**CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT**

Review	Area Contract Engineer, TSS	17-Dec-21	Submit	GlassDa	17-Dec-21	
Review	External SP Contractor - RRA	17-Dec-21				