

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On 20-Jan-22
Contract No. : 2021-5012
Created Date : 12-Jan-22
Contractor : Clearwater Structures Inc., The Ganawa Company Ltd., Westmoreland Commercial Inc.
Created by : Laurie Fisher
Region : Northeastern
Highway : 11

Description : Grading, drainage, hot mix paving and structure rehabilitation.

Record ID : 2021-5012-CSP-1

This is to certify that Contract # 2021-5012 for the following:

Grading, drainage, hot mix paving and structure rehabilitation.

was substantially performed on 16 Nov 21

Recommended by:	Laurie Fisher	12-Jan-22
	Contract Administrator	Date Recommended
Approved by:	Ray Marshall	20-Jan-22
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located :
 Nipissing District
 North Bay Ontario

Location : Bear Creek Bridge (Site 44X-0019/B0) 7.5 km east of Highway 534, Lakeshore Drive Underpass (Site 43X-0201/B0) 5.6 km south of the south junction of Highway 11/17.

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
 Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): Ministry of Transportation 447 McKeown Ave. North Bay Ontario P1B9S9

Name of Contractor : Clearwater Structures Inc., The Ganawa Company Ltd., Westmoreland Commercial Inc.

Address for Service: 397 Frankcom Street Ajax Ontario L1S 1R4

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	12-Jan-22	Submit	5020-C-0792-FisheLa	12-Jan-22	
Review	CSA	12-Jan-22	Submit	CurryMa	14-Jan-22	
Review	Area Contract Engineer, TSS	14-Jan-22	Submit	MarshRa	20-Jan-22	

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	External SP Contractor - RRA	20-Jan-22				
--------	---------------------------------	-----------	--	--	--	--