

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	23-Mar-22	Contract No. :	2021-6045	Created Date :	23-Mar-22			
		Contractor :	Taranis Contracting Group Ltd.	Created by :	Suresh Kansal			
		Region :	Northwestern	Highway :	17			
Description :	Rock Scaling							
Record ID :	2021-6045-CS	SP-1						
	Rock Scaling							
	was substantially per	rformed on 04 Mar 22						
	Recommended by:	Suresh Kansal		23-Mar-22				
		Contract Administrate	or	Date Recommended				
	Approved by:	Shawn Nickerson Area Contracts Engineer		23-Mar-22				
				Date Certified				
County/District/Re Municipality/Town in which the Work located :		a						
Location :	Various Sites	between Kenora, ON and	Vermillion Bay, ON					
Name of Owner :	Her Majesty T	Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.						
		Ministry of Transportation						
	winnsuy or tra	noportation						
Address for Servic in with address of office administerir contract):	ce (fill Ministry of Tra MTO	Insportation Northwestern	Region 615 James Stre	et South Thunder Bay, O	ntario P7E 6P6			
in with address of office administerir	ce (fill Ministry of Tra MTO ng the	•	Region 615 James Stre	et South Thunder Bay, O	ntario P7E 6P6			
in with address of office administerir contract):	ce (fill Ministry of Training the MTO Ministry of Training the or : Taranis Contraining the	nsportation Northwestern	C C					

Director, Legal Services Branch 125 Sir William Hearst Avenue, 1st Floor Downsview, Ontario M3M 0B5

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	23-Mar-22	Submit	6021-C-0512- KansaSu	Suresh Kansal	23-Mar-22	23-Mar-22
Notes :							
Review	CSA	23-Mar-22	Submit	BadolNi1	Nick Badolato	23-Mar-22	23-Mar-22
Notes :							



CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer, TSS	23-Mar-22	Submit	NickeSh	Shawn Nickerson	23-Mar-22	23-Mar-22
Notes :							
Review	External SP Contractor - RRA	23-Mar-22					23-Mar-22
Notes :							