

June 10, 2022 File: T06-2021-107T

Coco Paving Inc. 701 Dunlop Street West Barrie, ON L4N 9W9

Attention: Luke MacDonald

Re: 2021 Asphalt Holding Strategy

Contract: 2021-107T

Substantial Performance Certificate

Please find enclosed the above noted certificate which confirms that Contract 2021-107T is now substantially performed.

This is the second Substantial Performance for the completion of the paving work on Bryne Drive.

In accordance with the Construction Act, holdback monies may be reduced 60 days after publication of the certificate in a construction trade newspaper. The release of the holdback monies may be contingent on the resolution of all outstanding deficiencies. Also, prior to release of the holdback we will require:

- Proof of publication of the Certificate;
- A Statutory Declaration regarding payment of accounts; and,
- A Workplace Safety and Insurance Board Clearance Certificate.

Should there be any questions, please do not hesitate to contact the undersigned.

Yours truly,

KIMDERIEY MARTIN
Kimberley Martin (Jun 13, 2022 09:17 EDT)

Kimbertey Martin (Jun 13, 2022 09:17)

Kimberley Martin
Engineering Contract Administrator

KM/sm

cc: B. Kelly, Performance Analyst

S. Moffatt, Tangible Capital Analyst

A. Kiley, Manager of Linear Infrastructure

J. Black, Project Manager

R. Peacock, Engineering Inspector

FORM 9 CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

City of Barrie – County of Simcoe
(County/District/Regional Municipality/Town/City in which premises are situated)
FIN2021-107 Asphalt Holding Strategy – Bryne Drive
(street address and city, town, etc., or, if there is no street address, the location of the premises)
This is to certify that the contract for the following improvement:
Partial and Full depth asphalt removal on various streets in conjunction with removal and replacement of damage sidewalk and curb
(short description of the improvement)
to the above premises was substantially performed Friday, June 10, 2022 on
(date substantially performed)
Date certificate signed: Friday, June 10, 2022
Kimberley Martin
NIMOETVE IMATULE
Click or tap here to enter text. Click or tap here to enter text.
(payment certifier where there is one) (owner and contractor, where there is no payment certifier)
Name of owner: Corporation of the City of Barrie
Name of owner. Corporation of the City of Dame
Address for service: P.O. Box 400, Barrie, ON, L4M 4T5
Name of contractor: Coco Paving Inc
Address for service: 701 Dunlop St W. Barrie, Ontario, L4N 9W9
Name of payment certifier (where applicable): Corporation of the City of Barrie
Address: P.O. Box 400, Barrie, ON, L4M 4T5
(Use A or B, whichever is appropriate)
☐ A. Identification of premises for preservation of liens:
Click or tap here to enter text.
 (if a lien attaches to the premises, a legal description of the premises, including all property identifier numbers and addresses for the premises)
☑ B. Office to which claim for lien must be given to preserve lien:
Clerk's Department, City of Barrie, Box 400, Barrie, ON, L4M 4T5
(if the lien does not attach to the premises, a concise description of the premises, including addresses, and the name and address of the person or body to whom the claim for lien must be given)

T06-2021-107 Subtantial Performance Bryne

Final Audit Report 2022-06-13

Created: 2022-06-13

By: Sheila MacDonald (sheila.macdonald@barrie.ca)

Status: Signed

Transaction ID: CBJCHBCAABAA5MFy96NQSyXf-LgGb3Q-KL8QhVtMDhDs

"T06-2021-107 Subtantial Performance Bryne" History

Document created by Sheila MacDonald (sheila.macdonald@barrie.ca) 2022-06-13 - 12:13:37 PM GMT- IP address: 204.225.69.254

Document emailed to Kimberley Martin (kimberley.martin@barrie.ca) for signature 2022-06-13 - 12:14:13 PM GMT

Email viewed by Kimberley Martin (kimberley.martin@barrie.ca)

Document e-signed by Kimberley Martin (kimberley.martin@barrie.ca)

Signature Date: 2022-06-13 - 1:17:36 PM GMT - Time Source: server- IP address: 142.117.19.70

Agreement completed. 2022-06-13 - 1:17:36 PM GMT