

August 29, 2022

Canadian Imperial Bank of Commerce
55 Yonge Street, 3rd Floor
Toronto, ON
M5E 1J4

Attention: Ms. Penny White, Sr. Director | Enterprise Real Estate + Workplace Transformation

RE: CIBC Square Workplace Substantial Completion

Dear Penny,

In accordance with the General Conditions of the Contract Documents of the Design-Build Agreement CIBC Square dated March 30, 2018, we have certified that EllisDon Corporation and Govan Brown & Associates Ltd ("EDGB") have completed the work of the above project on August 29, 2022. A copy of the Certificate of Substantial Completion is attached along with the agreed outstanding defect list.

On the basis of our review, we have evaluated the Work and to the best of our knowledge, information, and belief, determined that the construction has been carried out in general conformity with the contract agreement and design.

The following information has been provided by EDGB in support of the Substantial Completion:

1. EDGB Substantial Completion Application Letter, dated August 19, 2022
2. EDGB Substantial Performance Calculation, dated August 19, 2022
3. Deficiency Task Report, dated August 18, 2022

If you have any questions, require additional information, become aware of any information which would alter our recommendation or have concerns, please do not hesitate to contact me.

Yours truly,
BTY Group

A handwritten signature in black ink, appearing to read "Scott Wilkinson".

Scott Wilkinson, MRICS, PQS, PMP
Director

CERTIFICATE OF PROJECT SUBSTANTIAL COMPLETION

(Ref a) City of Toronto
*(County; District or Regional Municipality; City or Borough of Municipality of Metropolitan Toronto
in which premises are situated)*

..... CIBC Square, South Tower, 81 Bay Street, Toronto, ON, M5E 1Z8
(Street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

..... CIBC Square Workplace Fit-Out Project.....
(Short description of the improvement)

To the above premises was performed on:August 29, 2022.....
(Date substantially performed)

Date certificate signed: August 29, 2022 BTY Consultancy Group Inc.
(Payment Certifier)

.... Scott Wilkinson
(name)



.....
(signed)

Name of owner (Ref b)Canadian Imperial Bank of Commerce
Address for Service 55 Yonge Street, 3rd Floor, Toronto, ON, M5E 1J4

Name of Contractor (Ref c) EllisDon Corporation and Govan Brown & Associates Ltd
Address for Service 1004 Middlegate Road, Suite 1000, Mississauga, ON, L4Y 1M4

Name of Payment Certifier BTY Consultancy Group Inc
Address 127 John Street, Toronto, ON, M5V 2E2

A. Identification of premises:
(Ref d) Interior Fit-Out Works, CIBC Square, 81 Bay Street, Toronto, M5E 1Z8



1004 Middlegate Road, Suite 1000
Mississauga, Ontario L4Y 1M4
(905) 896-8900

Request for Certificate of Substantial Performance

19-Aug-22

Canadian Imperial Bank of Commerce
199 Bay St. 18th Floor
Toronto, Ontario
M5L 1A2

Attention: Penny White
Re: Issuance of Substantial Performance Certificate

Project: CIBC Square Fitout - Tower 1

In accordance with the Construction Lien Act, we would like to apply for Substantial Completion for the above noted project. The project obtained City of Toronto occupancy status on **Wednesday August 4, 2022**

Attached I am providing calculations in support of this application. Based on the attached calculations, as of the July 2022 Progress Draw, the project has achieved Substantial Performance as the total contract amount outstanding to be billed of **\$1,261,324.15**, plus the deficiency amount of **\$1,158,000**, which totals **\$2,419,324.15**, is less then the calculated Substantial Performance amount of **\$2,448,182.89**.

As a result, we are requesting that the Certificate of Substantial Performance be issued. Upon receipt of the Certificate of Substantial Performance, EDGB JV will:

1. Publish the Certificate of Substantial Performance as required
2. Issue a Release of Holdback Invoice for processing
3. Issue a Statutory Declaration for the Holdback Release
4. CIBC/BTY acknowledges that the holdback funds will be released/issued on the 46th day after the publication of the Substantial Performance Certificate.

Dung Tang
Project Manager, EDGB JV

CIBC/BTY Assessment of Substantial Performance, August 19, 2022

Statement of Account

Original Contract Value	\$236,739,471.25
Approved Change Orders to Date: July 31, 2022	\$ (4,151,182.26)
Request for Compensation	\$ 9,230,000.00
Committed Costs	\$241,818,288.99 (July 2022 Billing)

Total Contract \$241,818,288.99

Value of work completed to date :	240,556,964.84 (July 2022 Billing + Request for Compensation)
Less holdback @ 10%	\$ (24,055,696.48)
Plus Holdback Released	679,802.71
Balance	<u>217,181,071.07</u>
Net amount due by this certificate	<u>217,181,071.07</u>
HST due by this certificate	<u>28,233,539.24</u>
Amount due by this certificate	<u>\$245,414,610.30</u>

Total certified to date(incl HST) \$245,414,610.30

Balance on Contract Including Holdback \$1,261,324.15

Calculations

Balance on Contract Including Holdback	\$1,261,324.15
Plus Deficiencies	\$979,500.00
Plus HP Remediation	\$103,500.00
Pluse L20 Wellness	\$75,000.00

Balance of Contract to be Completed Total \$2,419,324.15

HB Calculation

\$24,055,696.48 Total HB to date(July 31, 2022 Invoice)
\$679,802.71 Less Paid Holdback
\$23,375,893.77 Remaining Holdback(as of July 31, 2022)

Calculation for Substantial Performance

To Meet Substantial Performance

Substantial Performance Balance Required	\$2,448,182.89
Less: Balance of Contract	<u>\$2,419,324.15</u>
	\$28,858.74

\$1,000,000.00	0.03	\$30,000.00
\$1,000,000.00	0.02	\$20,000.00
\$239,818,288.99	0.01	<u>\$2,398,182.89</u>
		\$2,448,182.89

Therefore EDGB JV has met substantial performance.

PlanGrid Task Report - Aug 18, 2022

Prepared by Rahul Ravishankar

Aug 18, 2022

Description

162 tasks in this report.

Contents

#425 Sinage	8
#424 Sinage	9
#423 Caulking	10
#422 Electrical.....	11
#421 General.....	12
#420 Misc Metal	13
#419 Wall Tiles	15
#418 General.....	16
#417 Paint Touch Up	18
#416 Caulking	19
#415 Millwork	20
#414 Paint Touch Up	21
#413 Office Fronts	22
#412 Office Fronts	22
#411 Electrical	24
#410 Glass	25
#409 Electrical.....	26
#408 Carpet.....	28
#407 Office Fronts	28

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#406 Wall Tiles	30
#405 Paint Touch Up	31
#404 Carpet.....	33
#403 Paint Touch Up	34
#401 Furniture	37
#400 Millwork	39
#399 Glazing Film	41
#397 Millwork	42
#396 Millwork	44
#395 Comms	45
#393 Electrical.....	46
#389 Millwork	47
#388 Millwork	48
#382 Electrical.....	49
#381 Electrical.....	50
#380 Electrical.....	51
#378 Electrical.....	53
#377 General.....	55
#376 Electrical.....	56
#375 Millwork	58
#374 Millwork	60
#373 Paint Touch Up	61
#372 Drywall.....	63
#368 Metal work	65
#367 Paint Touch Up	66
#366 Millwork	67

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#364 Glass	68
#363 Glass	70
#362 Glass	71
#361 Painting	72
#360 Glass	73
#358 Glass	76
#356 Millwork	78
#354 Millwork	79
#353 Caulking	81
#352 Drywall.....	82
#351 Paint Touch Up	83
#350 Millwork	84
#349 Flooring	85
#348 Paint Touch Up	86
#346 Furniture	88
#345 Wood Flooring	90
#344 Carpet.....	91
#343 Carpet.....	92
#342 Wood Flooring	93
#340 Carpet.....	94
#339 Furniture	95
#338 Furniture	96
#336 Folding Partitions.....	97
#335 Millwork	98
#333 Office Fronts	99
#331 Glass	100

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#329 Misc Metal	101
#328 Misc Metal	101
#325 Audio Video	102
#324 General.....	102
#323 Flooring	104
#320 General.....	106
#319 Flooring	108
#317 Millwork	110
#316 Paint Touch Up	111
#314 Drywall.....	113
#313 Glass	115
#312 Caulking	116
#311 Millwork.....	118
#310 Office Fronts	120
#309 Flooring	123
#308 Lighting Fixture	125
#307 Caulking	127
#306 Wood Flooring	129
#305 Millwork	130
#304 Millwork	131
#303 Millwork	133
#302 Wood Flooring	135
#299 Millwork	136
#298 Misc Metal	136
#296 Glass	137
#295 Furniture	139

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#292 Flooring	140
#291 Misc Metal	142
#289 Millwork	143
#287 Millwork	147
#286 Flooring	148
#283 Office Fronts	150
#279 Flooring	151
#278 Millwork	152
#275 Door Operator	153
#273 Millwork	154
#272 Door Operator	155
#269 Paint Touch Up	156
#268 Millwork	158
#267 Metal Door	159
#266 Wood Flooring	160
#262 Electrical	161
#260 Flooring	163
#259 Cleaning Needed	165
#258 Flooring	167
#257 Misc Metal	169
#256 Caulking	171
#255 Mechanical	173
#252 New Task	174
#240 Office Fronts	175
#233 Millwork	176
#229 Flooring	178

#224 Resilient Flooring.....	179
#203 General.....	180
#191 Carpet.....	181
#169 Millwork	183
#167 Audio Video	185
#166 Office Fronts.....	186
#164 Audio Video	188
#156 Flooring	189
#142 Security	190
#135 Office Fronts.....	191
#133 Flooring	193
#131 Flooring	194
#130 Office Fronts.....	195
#129 Flooring	197
#128 Flooring	198
#126 Flooring	199
#124 Office Fronts.....	200
#122 Office Fronts.....	202
#117 Flooring.....	204
#116 Flooring.....	205
#115 Audio Video.....	206
#103 Metal.....	207
#96 Millwork	209
#94 Paint Touch Up	210
#90 General.....	212
#76 Wall Tiles	214

#75 Acoustical Ceiling 216

#63 General..... 217

#43 Cleaning Needed..... 218

#41 Misc Metal 220

#32 Millwork 221

#31 General..... 223

#27 Door Operator 224

#26 Caulking 225

#24 Flooring 225


#16 Glass 226

#12 Glass 228


#11 Glass..... 230

#6 Lighting Fixture..... 232

#425 Sinage

Status	Created	Sheet
Open	Aug 16, 2022 10:34 AM rravishankar@ellisdon.com	A02.01
Type	Last Updated	
Issue	Aug 16, 2022 10:34 AM	

#424 Sinage

Status Open	Assignees smastrella@wsisign.com	Sheet A02.02
Type Issue	Watchers smastrella@wsisign.com	
Description The S and the T are not level	Created Aug 16, 2022 10:34 AM rravishankar@ellisdon.com	
	Last Updated Aug 16, 2022 10:34 AM	

Photos



20220815_163352_photo
Rahul Ravishankar
Aug 15, 2022 4:33 PM

#423 Caulking

Status
Open


Created
Aug 16, 2022 10:34 AM
rravishankar@ellisdon.com

Sheet
A02.02

Type
Issue

Last Updated
Aug 16, 2022 10:34 AM

Description
Caulking top of the cabinet



Photos



20220815_162059_photo

Rahul Ravishankar
Aug 15, 2022 4:21 PM

#422 Electrical

Status

Open

Type

Issue

Description

Fix blank cover

Assignees

john.camilleri@guldelectric.c
om

Sheet

A02.02

Watchers


john.camilleri@guldelectric.c
om

Created


Aug 16, 2022 10:34 AM
rravishankar@ellisdon.com

Last Updated

Aug 16, 2022 10:34 AM



Photos



20220815_161518_photo

Rahul Ravishankar

Aug 15, 2022 4:15 PM

#421 General

Status

Open

Assignees

rravishankar@ellisdon.com

Sheet

A06.01

Type

Issue

Watchers

rravishankar@ellisdon.com

Description

Caulking

Created

Aug 16, 2022 10:24 AM
siddharth.chhabra@govanbr
own.com

Last Updated

Aug 16, 2022 10:25 AM



Photos




20220815_164935_photo


Siddharth Chhabra

Aug 15, 2022 4:49 PM


#420 Misc Metal

Status Open	Assignees john@amigroup.ca	Sheet A02.02
Type Issue	Watchers john@amigroup.ca	
Description Paint touch up	Created Aug 15, 2022 4:59 PM rravishankar@ellisdon.com	
	Last Updated Aug 16, 2022 10:34 AM	

Photos



20220815_160548_photo
Rahul Ravishankar
Aug 15, 2022 4:05 PM




20220815_160525_photo
Rahul Ravishankar
Aug 15, 2022 4:05 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220815_160507_photo

Rahul Ravishankar

Aug 15, 2022 4:05 PM

#419 Wall Tiles

Status
Open

Assignees
mohamad@castlewall.ca
abeyu@castlewall.ca

Sheet
A02.02


Type
Issue

Watchers
mohamad@castlewall.ca
abeyu@castlewall.ca

Description
Grouting

Created
Aug 15, 2022 3:56 PM
rravishankar@ellisdon.com

Last Updated
Aug 15, 2022 4:59 PM



Photos



20220815_155753_photo

Rahul Ravishankar

Aug 15, 2022 3:57 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#418 General

Status

Open

Assignees

nelson@greenfieldpainting.com

Sheet

A06.03

Type

Issue

Watchers

nelson@greenfieldpainting.com

Description


Paint touch up

Created

Aug 15, 2022 3:48 PM
siddharth.chhabra@govanbr
own.com

Last Updated

Aug 15, 2022 3:50 PM




Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220815_155018_photo
Siddharth Chhabra
Aug 15, 2022 3:50 PM



20220815_154843_photo
Siddharth Chhabra
Aug 15, 2022 3:49 PM

#417 Paint Touch Up

Status
Open

Assignees
nelson@greenfieldpainting.c
om


Sheet
A02.03

Type
Issue

Watchers
nelson@greenfieldpainting.c
om

Created
Aug 15, 2022 3:42 PM
rravishankar@ellisdon.com

Last Updated
Aug 15, 2022 3:43 PM



Photos



20220815_154246_photo
Rahul Ravishankar
Aug 15, 2022 3:42 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#416 Caulking

Status

Open

Type

Issue

Assignees

marafeh@ellisdon.com

jharvey@ellisdon.com

Watchers

marafeh@ellisdon.com

jharvey@ellisdon.com

Created

Aug 15, 2022 3:36 PM


rravishankar@ellisdon.com

Last Updated

Aug 15, 2022 3:36 PM

Sheet

A02.03



Photos




20220815_153538_photo

Rahul Ravishankar

Aug 15, 2022 3:35 PM

#415 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.03
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Install the handle	Created Aug 15, 2022 3:36 PM rravishankar@ellisdon.com	
	Last Updated Aug 15, 2022 3:36 PM	

Photos



20220815_153131_photo
Rahul Ravishankar
Aug 15, 2022 3:31 PM

#414 Paint Touch Up

Status

Open

Created

Aug 15, 2022 3:36 PM
rravishankar@ellisdon.com

Sheet

A02.03

Type


Issue

Last Updated

Aug 15, 2022 3:36 PM

Description

Paint the wall




Photos



20220815_152520_photo

Rahul Ravishankar

Aug 15, 2022 3:25 PM



20220815_152506_photo

Rahul Ravishankar

Aug 15, 2022 3:25 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220815_152453_photo

Rahul Ravishankar

Aug 15, 2022 3:24 PM

#413 Office Fronts

Status

Open

Type

Issue

Description

The door closer doesn't hold the door in a full opening

Assignees

scott.reid@teknion.com
nstraughan@holmesbrakel.com

Watchers

scott.reid@teknion.com
nstraughan@holmesbrakel.com

Created

Aug 15, 2022 3:21 PM
rravishankar@ellisdon.com

Last Updated

Aug 15, 2022 3:22 PM

Sheet

A02.03



#412 Office Fronts

Status

Open

Assignees

Sheet

A06.03

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

Type Issue

nstraughan@holmesbrakel.com

Description

Door stopper needs to be looked at

Watchers

nstraughan@holmesbrakel.com

Created

Aug 15, 2022 3:20 PM
siddharth.chhabra@govanbr
own.com

Last Updated

Aug 15, 2022 3:21 PM



#411 Electrical

Status
Open

Type
Issue

Description
Light bulb to be changed


Assignees
john.camilleri@guldelectric.c
om

Watchers
john.camilleri@guldelectric.c
om

Created
Aug 15, 2022 3:17 PM
rravishankar@ellisdon.com

Last Updated
Aug 15, 2022 3:18 PM

Sheet
A02.03



Photos



20220815_151821_photo
Rahul Ravishankar
Aug 15, 2022 3:18 PM

#410 Glass

Status

Open

Assignees

smarufi@stadia.ca

Sheet

A02.03

Type

Issue

Watchers

smarufi@stadia.ca

Description


The glass baffle is not level
try to make a round caulking
to hide the glass edge

Created


Aug 15, 2022 3:08 PM
rravishankar@ellisdon.com

Last Updated

Aug 15, 2022 3:10 PM



Photos




20220815_151006_photo

Rahul Ravishankar

Aug 15, 2022 3:10 PM

#409 Electrical

Status	Assignees	Sheet
Open	nick.telidis@guldelectric.com	A06.03
Type	Watchers	
Issue	nick.telidis@guldelectric.com	
Description	Created	
Plate coming off	Aug 15, 2022 3:01 PM siddharth.chhabra@govanbr own.com	
	Last Updated	
	Aug 15, 2022 3:04 PM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220815_150121_photo

Siddharth Chhabra

Aug 15, 2022 3:01 PM

#408 Carpet

Status

Open

Assignees

mohamad@castlewall.ca
alan@castlewall.ca

Sheet

A02.04

Type

Issue

Watchers

mohamad@castlewall.ca
alan@castlewall.ca

Description


Missing a small piece of carpet and some tiles need glue

Created

Aug 15, 2022 2:59 PM
rravishankar@ellisdon.com

Last Updated

Aug 15, 2022 3:02 PM



Photos



20220815_150147_photo

Rahul Ravishankar

Aug 15, 2022 3:01 PM



20220815_150127_photo

Rahul Ravishankar

Aug 15, 2022 3:01 PM

#407 Office Fronts

Status

Open

Assignees

scott.reid@teknion.com

Sheet

A02.04

Type

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

Issue

nstraughan@holmesbrakel.com

Description

The door closer is not holding the door in full opening

Watchers


scott.reid@teknion.com
nstraughan@holmesbrakel.com

Created

Aug 15, 2022 2:49 PM
rravishankar@ellisdon.com

Last Updated

Aug 15, 2022 2:50 PM



#406 Wall Tiles

Status

Open

Type

Issue

Description

Repair the chipped tile or replace it

Assignees

mohamad@castlewall.ca

abeyu@castlewall.ca

Watchers

mohamad@castlewall.ca

abeyu@castlewall.ca

Created

Aug 15, 2022 2:43 PM

rravishankar@ellisdon.com

Last Updated


Aug 15, 2022 2:45 PM

Sheet

A02.04



Photos



20220815_144417_photo

Rahul Ravishankar

Aug 15, 2022 2:44 PM

#405 Paint Touch Up

Status

Open

Assignees

nelson@greenfieldpainting.c
om

Sheet

A02.04

Type

Issue

Watchers


nelson@greenfieldpainting.c
om

Description

Paint touch up

Created

Aug 15, 2022 2:32 PM
rravishankar@ellisdon.com



Last Updated

Aug 15, 2022 2:34 PM

Photos



20220815_143415_photo

Rahul Ravishankar

Aug 15, 2022 2:34 PM



20220815_143350_photo

Rahul Ravishankar

Aug 15, 2022 2:33 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220815_143326_photo

Rahul Ravishankar

Aug 15, 2022 2:33 PM

#404 Carpet


Status Open	Assignees alan@castlewall.ca	Sheet A02.04
Type Issue	Watchers alan@castlewall.ca	
Description The rubber transition is damaged at the corner	Created Aug 15, 2022 2:31 PM rravishankar@ellisdon.com	
	Last Updated Aug 15, 2022 2:32 PM	

Photos



20220815_143202_photo
Rahul Ravishankar
Aug 15, 2022 2:32 PM

#403 Paint Touch Up


Status Open	Assignees nelson@greenfieldpainting.com	Sheet A02.04
Type Issue	Watchers nelson@greenfieldpainting.com	
Description Paint the plywood and pipes in White	Created Aug 15, 2022 2:21 PM rravishankar@ellisdon.com	
	Last Updated Aug 15, 2022 2:23 PM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario


TC26J0113



20220815_142333_photo

Rahul Ravishankar

Aug 15, 2022 2:23 PM



20220815_142255_photo

Rahul Ravishankar

Aug 15, 2022 2:23 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220815_142233_photo

Rahul Ravishankar

Aug 15, 2022 2:22 PM



20220815_142218_photo

Rahul Ravishankar

Aug 15, 2022 2:22 PM

#401 Furniture

Status

Open

Assignees

jsansalone@holmesbrakel.c
om

Sheet

A06.04

Type

Issue

Watchers

jsansalone@holmesbrakel.c
om

Description


Repair the damages and
scratches

Created

Aug 15, 2022 2:12 PM
rravishankar@ellisdon.com

Last Updated

Aug 15, 2022 2:14 PM



Photos



20220815_141355_photo

Rahul Ravishankar

Aug 15, 2022 2:14 PM



20220815_141339_photo

Rahul Ravishankar

Aug 15, 2022 2:13 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220815_141328_photo


Rahul Ravishankar

Aug 15, 2022 2:13 PM

#400 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.02
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Touch up for the scratches and the seams to be filled as a general note for all booths	Created Aug 8, 2022 2:30 PM rravishankar@ellisdon.com	
	Last Updated Aug 8, 2022 3:01 PM	

Photos



20220808_142919_photo
Rahul Ravishankar
Aug 8, 2022 2:29 PM



20220808_142903_photo
Rahul Ravishankar
Aug 8, 2022 2:29 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220808_142847_photo
Rahul Ravishankar
Aug 8, 2022 2:28 PM



20220808_142824_photo
Rahul Ravishankar
Aug 8, 2022 2:28 PM



20220808_142809_photo
Rahul Ravishankar
Aug 8, 2022 2:28 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#399 Glazing Film

Status

Open

Type

Issue

Description

Film for the smoke baffle an extra for Ti group

Assignees

who@tigroup.ca
jchandler@tigroup.ca

Watchers

who@tigroup.ca
jchandler@tigroup.ca

Created


Aug 8, 2022 2:21 PM
rravishankar@ellisdon.com

Last Updated


Aug 8, 2022 2:24 PM

Sheet

A02.03



Photos




20220808_142431_photo

Rahul Ravishankar

Aug 8, 2022 2:24 PM

#397 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.02
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description The seam is visible in the metal to be treated or replaced	Created Jul 29, 2022 12:47 PM rravishankar@ellisdon.com	
	Last Updated Jul 29, 2022 12:50 PM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




L-02 Photo- 02
Rahul Ravishankar
Jul 29, 2022 12:49 PM



L-02 Photo- 01
Rahul Ravishankar
Jul 29, 2022 12:49 PM

#396 Millwork


Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.04
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Match the seam	Created Jul 26, 2022 10:00 AM rravishankar@ellisdon.com	
	Last Updated Jul 26, 2022 10:02 AM	

Photos



20220726_100142_photo
Rahul Ravishankar
Jul 26, 2022 10:01 AM

#395 Comms

Status	Assignees	Sheet
Open	nick.telidis@guldelectric.co m	A03.04
Type	Watchers	
Issue	nick.telidis@guldelectric.co m	
Description	Created	
Missing face plate	Jul 26, 2022 8:36 AM siddharth.chhabra@govanbr own.com	
	Last Updated	
	Jul 26, 2022 8:40 AM	

#393 Electrical

Status
Open

Type
Issue

Description
Add power bar

Assignees
nick.telidis@guldelectric.co
m

Watchers
nick.telidis@guldelectric.co
m

Created
Jul 26, 2022 8:35 AM
siddharth.chhabra@govanbr
own.com

Last Updated
Jul 26, 2022 8:36 AM

Sheet
A03.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220726_081007_photo
Siddharth Chhabra
Jul 26, 2022 8:10 AM

#389 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.02
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Missing shelves	Created Jul 26, 2022 8:12 AM rravishankar@ellisdon.com	
	Last Updated Aug 3, 2022 7:34 AM	

#388 Millwork

Status	Assignees	Sheet
Open	tdeoliveira@gpmillwork.com	A02.02
Type	Watchers	
Issue	tdeoliveira@gpmillwork.com	
Description	Created	
Latch lock for the door	Jul 26, 2022 8:12 AM rravishankar@ellisdon.com	
	Last Updated	
	Jul 26, 2022 8:12 AM	

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#382 Electrical

Status

Open

Type

Issue

Description

Cover plates

Assignees

nick.telidis@guldelectric.co
m

Watchers

nick.telidis@guldelectric.co
m

Created

Jul 26, 2022 7:52 AM
siddharth.chhabra@govanbr
own.com

Last Updated

Jul 26, 2022 7:52 AM

Sheet

A03.02



Photos



20220726_073839_photo

Siddharth Chhabra

Jul 26, 2022 7:38 AM

#381 Electrical

Status
Open

Type
Issue

Description
Grommet here

Assignees
nick.telidis@guldelectric.co
m

Watchers
nick.telidis@guldelectric.co
m

Created
Jul 26, 2022 7:52 AM
siddharth.chhabra@govanbr
own.com

Last Updated
Jul 26, 2022 7:52 AM

Sheet
A03.01



Photos




20220726_072918_photo
Siddharth Chhabra
Jul 26, 2022 7:29 AM

#380 Electrical

Status	Assignees
Open	nick.telidis@guldelectric.com
Type	Watchers
Issue	nick.telidis@guldelectric.com
Description	Created
Exhaust fan not working	Jul 26, 2022 7:51 AM siddharth.chhabra@govanbr own.com
	Last Updated

Sheet
A03.01



Jul 26, 2022 7:52 AM

#378 Electrical

Status
Open

Type
Issue

Description
Lamicoids on PDUs

Assignees
nick.telidis@guldelectric.co
m

Watchers
nick.telidis@guldelectric.co
m

Created
Jul 26, 2022 7:51 AM
siddharth.chhabra@govanbr
own.com

Last Updated
Jul 26, 2022 7:51 AM

Sheet
A03.01



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220726_072421_photo

Siddharth Chhabra

Jul 26, 2022 7:24 AM

#377 General

Status

Open

Assignees

rravishankar@ellisdon.com

Sheet

A03.01

Type

Issue

Watchers

rravishankar@ellisdon.com

Description

General cleaning


Created

Jul 26, 2022 7:49 AM

siddharth.chhabra@govanbr
own.com

Last Updated

Jul 26, 2022 7:51 AM



Photos



20220726_072209_photo

Siddharth Chhabra

Jul 26, 2022 7:22 AM

#376 Electrical

Status

Open

Assignees

nick.telidis@guldelectric.co
m

Sheet

A03.01

Type

Issue

Watchers

nick.telidis@guldelectric.co
m

Description

Face plate needs adjustment

Created

Jul 26, 2022 7:49 AM
siddharth.chhabra@govanbr
own.com

Last Updated

Aug 8, 2022 3:05 PM



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220726_072025_photo

Siddharth Chhabra

Jul 26, 2022 7:21 AM

#375 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.02
Type Issue	Watchers tdeoliveira@gpmillwork.com nelson@greenfieldpainting.com	
Description Cover 6 holes inside the cabinet	Created Jul 22, 2022 10:49 AM siddharth.chhabra@govanbr own.com	
	Last Updated Aug 15, 2022 1:40 PM	
Photos		

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario


TC26J0113



20220815_130412_photo

Rahul Ravishankar

Aug 15, 2022 1:04 PM



20220721_164657_photo

Siddharth Chhabra

Jul 21, 2022 4:47 PM

#374 Millwork

Status
Open

Assignees
tdeoliveira@gpmillwork.com


Sheet
A02.02

Type
Issue

Watchers
tdeoliveira@gpmillwork.com

Description
Missing shelves

Created
Jul 22, 2022 10:49 AM
siddharth.chhabra@govanbr
own.com




Last Updated
Jul 22, 2022 10:49 AM

Photos



20220721_164507_photo
Siddharth Chhabra
Jul 21, 2022 4:45 PM

#373 Paint Touch Up

Status	Assignees	Sheet
Open	nelson@greenfieldpainting.com	A02.02
Type	Watchers	
Issue	nelson@greenfieldpainting.com	
Description	Created	
Paint bases black	Jul 22, 2022 10:49 AM siddharth.chhabra@govanbr own.com	
	Last Updated	
	Jul 22, 2022 10:49 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220721_164057_photo

Siddharth Chhabra

Jul 21, 2022 4:41 PM

#372 Drywall

Status

Open

Type

Issue

Description

Put a corner bead and finish the edge

Assignees

jasper.mcmulkin@maxanint
riorsystems.com

Watchers

jasper.mcmulkin@maxanint
riorsystems.com

Created


Jul 22, 2022 10:49 AM
siddharth.chhabra@govanbr
own.com

Last Updated

Jul 22, 2022 10:49 AM

Sheet

A02.02



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220721_163611_photo

Siddharth Chhabra

Jul 21, 2022 4:36 PM

#368 Metal work

Status Open	Assignees john@amigroup.ca	Sheet A02.02
Type Issue	Watchers john@amigroup.ca	
Description Provide metal cover around the 4 red posts	Created Jul 22, 2022 10:48 AM siddharth.chhabra@govanbr own.com	
	Last Updated Aug 15, 2022 1:40 PM	

Photos



20220721_161454_photo
Siddharth Chhabra
Jul 21, 2022 4:14 PM

#367 Paint Touch Up

Status

Open

Type

Issue

Description

Paint touch up on fire cabinet

Assignees

nelson@greenfieldpainting.com

Watchers

nelson@greenfieldpainting.com

Created

Jul 22, 2022 10:48 AM
siddharth.chhabra@govanbrown.com

Last Updated

Jul 22, 2022 10:48 AM

Sheet

A02.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220721_155116_photo
Siddharth Chhabra
Jul 21, 2022 3:51 PM

#366 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.03
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Seam at counter needs to be fixed	Created Jul 22, 2022 10:48 AM siddharth.chhabra@govanbr own.com	
	Last Updated Jul 22, 2022 10:48 AM	

#364 Glass

Status Open	Assignees jsanto@stadia.ca	Sheet A02.02
Type Issue	Watchers jsanto@stadia.ca	
Description caulking on the both sides of the glass for all floors	Created Jul 19, 2022 11:50 AM rravishankar@ellisdon.com	
Last Updated Jul 19, 2022 1:17 PM		

Photos



20220719_115429_photo
Rahul Ravishankar
Jul 19, 2022 11:54 AM



20220719_115420_photo
Rahul Ravishankar
Jul 19, 2022 11:54 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220719_115200_photo

Rahul Ravishankar

Jul 19, 2022 11:52 AM

#363 Glass


Status Open	Assignees jsanto@stadia.ca	Sheet A02.02
Type Issue	Watchers jsanto@stadia.ca	
Description Replace damaged glass panel	Created Jul 19, 2022 11:47 AM rravishankar@ellisdon.com	
	Last Updated Jul 19, 2022 1:18 PM	

Photos



20220719_114908_photo
Rahul Ravishankar
Jul 19, 2022 11:49 AM

#362 Glass

Status Open	Assignees jsanto@stadia.ca	Sheet A02.03
Type Issue	Watchers jsanto@stadia.ca	
Description Glass panel is not firmly fixed. Glass shoe to be painted with Black	Created Jul 19, 2022 11:34 AM rravishankar@ellisdon.com	
	Last Updated Jul 19, 2022 1:15 PM	

Photos



20220719_113627_photo
Rahul Ravishankar
Jul 19, 2022 11:36 AM

20220719_113612_photo
Rahul Ravishankar
Jul 19, 2022 11:36 AM

#361 Painting

Status

Open

Created

Jul 19, 2022 11:27 AM
rravishankar@ellisdon.com

Sheet

A02.04

Type


Issue

Last Updated

Jul 19, 2022 12:52 PM

Description

Paint with Black on both
sides for all levels




Photos



20220719_112912_photo

Rahul Ravishankar

Jul 19, 2022 11:29 AM



20220719_112850_photo

Rahul Ravishankar

Jul 19, 2022 11:28 AM

#360 Glass

Status
Open

Assignees
jsanto@stadia.ca

Sheet
A02.04


Type
Issue

Watchers
jsanto@stadia.ca


Description
All White caulking to be reviewed on the both sides of the glass for all levels 1 to 4, and the wood support to be removed on level 04

Created
Jul 19, 2022 11:18 AM
rravishankar@ellisdon.com

Last Updated
Jul 19, 2022 1:15 PM



Photos




20220719_112552_photo
Rahul Ravishankar
Jul 19, 2022 11:26 AM

20220719_112522_photo
Rahul Ravishankar
Jul 19, 2022 11:25 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220719_112359_photo

Rahul Ravishankar

Jul 19, 2022 11:24 AM



20220719_112124_photo

Rahul Ravishankar

Jul 19, 2022 11:21 AM



20220719_112003_photo

Rahul Ravishankar

Jul 19, 2022 11:20 AM



20220719_111942_photo

Rahul Ravishankar

Jul 19, 2022 11:19 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220719_111915_photo

Rahul Ravishankar

Jul 19, 2022 11:19 AM

#358 Glass

Status Open	Assignees jsanto@stadia.ca	Sheet A02.04
Type Issue	Watchers jsanto@stadia.ca	
Description Replace broken glass, complete the caulking, and repair the caulking	Created Jul 19, 2022 11:02 AM rravishankar@ellisdon.com	
	Last Updated Jul 19, 2022 1:14 PM	

Photos



20220719_111713_photo
Rahul Ravishankar
Jul 19, 2022 11:17 AM



20220719_111558_photo
Rahul Ravishankar
Jul 19, 2022 11:16 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220719_111500_photo

Rahul Ravishankar

Jul 19, 2022 11:15 AM




20220719_111451_photo

Rahul Ravishankar

Jul 19, 2022 11:14 AM

#356 Millwork


Status Open	Assignees rravishankar@ellisdon.com	Sheet A02.03
Type Issue	Watchers rravishankar@ellisdon.com	
Description Seam not in the same plane	Created Jul 18, 2022 11:24 AM siddharth.chhabra@govanbr own.com	
	Last Updated Jul 18, 2022 11:28 AM	

Photos



20220718_112445_photo
Siddharth Chhabra
Jul 18, 2022 11:25 AM

#354 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.03
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Scratches and seams need to be fixed	Created Jul 18, 2022 11:01 AM siddharth.chhabra@govanbr own.com	
	Last Updated Jul 18, 2022 11:03 AM	

Photos



20220718_110244_photo
Siddharth Chhabra
Jul 18, 2022 11:02 AM

20220718_110216_photo
Siddharth Chhabra
Jul 18, 2022 11:02 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220718_110132_photo

Siddharth Chhabra

Jul 18, 2022 11:01 AM

#353 Caulking

Status

Open

Assignees

rravishankar@ellisdon.com

Sheet

A02.03

Type

Issue


Watchers

rravishankar@ellisdon.com

Created

Jul 18, 2022 10:57 AM


siddharth.chhabra@govanbr
own.com



Last Updated

Jul 18, 2022 10:58 AM

Photos



20220718_105827_photo

Siddharth Chhabra

Jul 18, 2022 10:58 AM



20220718_105809_photo

Siddharth Chhabra

Jul 18, 2022 10:58 AM

#352 Drywall

Status

Open

Assignees

jasper.mcmulkin@maxanint
riorsystems.com

Sheet

A02.04

Type

Issue

Watchers

jasper.mcmulkin@maxanint
riorsystems.com

Description

Replace or clean one tile
and do proper sitting for the
tiles

Created


Jul 18, 2022 10:24 AM
rravishankar@ellisdon.com

Last Updated

Jul 18, 2022 10:26 AM




Photos



20220718_102608_photo

Rahul Ravishankar

Jul 18, 2022 10:26 AM




20220718_102552_photo

Rahul Ravishankar

Jul 18, 2022 10:26 AM

#351 Paint Touch Up

Status Open	Assignees nelson@greenfieldpainting.c om	Sheet A02.04
Type Issue	Watchers nelson@greenfieldpainting.c om	
Description Proper finish for the wall paint and fill the gap with silicone	Created Jul 18, 2022 10:19 AM rravishankar@ellisdon.com	
	Last Updated Jul 18, 2022 10:23 AM	

Photos




20220718_102250_photo
Rahul Ravishankar
Jul 18, 2022 10:22 AM



20220718_102128_photo
Rahul Ravishankar
Jul 18, 2022 10:21 AM

#350 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.04
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Adjust the all drawers to have soft closing with no noise	Created Jul 18, 2022 10:14 AM rravishankar@ellisdon.com	
	Last Updated Jul 18, 2022 10:16 AM	

Photos



20220718_101628_photo
Rahul Ravishankar
Jul 18, 2022 10:16 AM

#349 Flooring

Status

Open

Assignees

abeyu@castlewall.ca

Sheet

A02.04

Type

Issue

Watchers

abeyu@castlewall.ca

Description


Replace cracked tile

Created

Jul 18, 2022 10:05 AM
rravishankar@ellisdon.com

Last Updated

Jul 18, 2022 10:06 AM



Photos



20220718_100558_photo

Rahul Ravishankar

Jul 18, 2022 10:06 AM

#348 Paint Touch Up

Status

Open

Type

Issue

Description

Finish the gap on sides of the rail shutter

Assignees

nelson@greenfieldpainting.com

Watchers

nelson@greenfieldpainting.com

Created

Jul 18, 2022 9:59 AM
rravishankar@ellisdon.com

Last Updated

Jul 18, 2022 10:01 AM

Sheet

A02.04




Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220718_100112_photo
Rahul Ravishankar
Jul 18, 2022 10:01 AM



20220718_100000_photo
Rahul Ravishankar
Jul 18, 2022 10:00 AM

#346 Furniture

Status	Assignees	Sheet
Open	jsansalone@holmesbrakel.com	A02.04
Type	Watchers	
Issue	jsansalone@holmesbrakel.com	
Description	Created	
Paint touch up	Jul 18, 2022 9:43 AM rravishankar@ellisdon.com	
	Last Updated	
	Jul 18, 2022 9:44 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220718_094405_photo

Rahul Ravishankar

Jul 18, 2022 9:44 AM

#345 Wood Flooring

Status

Open

Assignees

dconcordia@barwoodfloors.
com

Sheet

A02.04

Type

Issue

Watchers


dconcordia@barwoodfloors.
com

Description

Wood floor touch

Created

Jul 18, 2022 9:39 AM
rravishankar@ellisdon.com



Last Updated

Jul 18, 2022 9:41 AM

Photos



20220718_094040_photo

Rahul Ravishankar

Jul 18, 2022 9:40 AM



20220718_094019_photo


Rahul Ravishankar

Jul 18, 2022 9:40 AM


#344 Carpet

Status Open	Assignees alan@castlewall.ca	Sheet A02.04
Type Issue	Watchers alan@castlewall.ca	
Description Glue the carpet and replace the damaged rubber transition	Created Jul 18, 2022 9:36 AM rravishankar@ellisdon.com	
	Last Updated Jul 18, 2022 9:39 AM	

Photos



20220718_093831_photo
Rahul Ravishankar
Jul 18, 2022 9:38 AM



20220718_093731_photo
Rahul Ravishankar
Jul 18, 2022 9:37 AM

#343 Carpet


Status
Open

Created
Jul 18, 2022 9:35 AM
siddharth.chhabra@govanbr
own.com

Sheet
A02.04

Type
Issue

Last Updated
Jul 18, 2022 9:36 AM



Photos



20220718_093556_photo
Siddharth Chhabra
Jul 18, 2022 9:36 AM

#342 Wood Flooring

Status Open	Assignees dconcordia@barwoodfloors.com	Sheet A02.04
Type Issue	Watchers dconcordia@barwoodfloors.com	
Description Wood floor paint touch up	Created Jul 18, 2022 9:34 AM rravishankar@ellisdon.com	
	Last Updated Jul 18, 2022 9:35 AM	

Photos



20220718_093522_photo
Rahul Ravishankar
Jul 18, 2022 9:35 AM

#340 Carpet


Status Open	Assignees alan@castlewall.ca	Sheet A02.04
Type Issue	Watchers alan@castlewall.ca	
Description Cut the excess carpet	Created Jul 18, 2022 9:31 AM rravishankar@ellisdon.com	
	Last Updated Jul 18, 2022 9:33 AM	

Photos




20220718_093203_photo
Rahul Ravishankar
Jul 18, 2022 9:32 AM

#339 Furniture

Status	Assignees	Sheet
Open	jsansalone@holmesbrakel.com	A02.04
Type	Watchers	
Issue	jsansalone@holmesbrakel.com	
Description	Created	
Missing piece of furniture	Jul 18, 2022 9:30 AM rravishankar@ellisdon.com	
	Last Updated	
	Jul 18, 2022 9:31 AM	

#338 Furniture


Status Open	Assignees jsansalone@holmesbrakel.com	Sheet A02.04
Type Issue	Watchers jsansalone@holmesbrakel.com	
Description Missing a piece of furniture	Created Jul 18, 2022 9:29 AM rravishankar@ellisdon.com	
	Last Updated Jul 18, 2022 9:29 AM	

Photos



20220718_092949_photo
Rahul Ravishankar
Jul 18, 2022 9:29 AM

#336 Folding Partitions


Status	Assignees	Sheet
Open	tmorrissey@bravuradesign.com	A02.04
Type	Watchers	
Issue	tmorrissey@bravuradesign.com	
Description	Created	
Fix the damages in the fabric panel#04	Jul 18, 2022 9:10 AM rravishankar@ellisdon.com	
	Last Updated	
	Jul 18, 2022 9:19 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220718_091048_photo
Rahul Ravishankar
Jul 18, 2022 9:10 AM


#335 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.03
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Install 4 keyed Deadbolts, two on each panel top and bottom	Created Jul 14, 2022 9:43 AM rravishankar@ellisdon.com	
	Last Updated Jul 14, 2022 9:45 AM	

#333 Office Fronts

Status	Assignees	Sheet
Open	nstraughan@holmesbrakel.com	A02.01
Type	Watchers	
Issue	nstraughan@holmesbrakel.com	
Description	Created	
Provide door stopper	Jul 12, 2022 12:04 PM rravishankar@ellisdon.com	
	Last Updated	
	Jul 12, 2022 12:04 PM	

#331 Glass

Status Open	Assignees smarufi@stadia.ca	Sheet A02.02
Type Issue	Watchers smarufi@stadia.ca	
Description Replace broken glass	Created Jul 12, 2022 12:03 PM rravishankar@ellisdon.com	
	Last Updated Jul 12, 2022 12:04 PM	

Photos



20220708_111522_photo
Rahul Ravishankar
Jul 8, 2022 11:15 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#329 Misc Metal

Status

Open

Assignees

john@amigroup.ca

Sheet

A02.03

Type

Issue

Watchers

john@amigroup.ca

Description

Provide a metal strip to cover the floor painted with Black

Created

Jul 12, 2022 12:03 PM
rravishankar@ellisdon.com

Last Updated

Aug 5, 2022 10:16 AM



Photos



20220708_104425_photo

Rahul Ravishankar

Jul 8, 2022 10:44 AM

#328 Misc Metal

Status

Open

Assignees

john@amigroup.ca

Sheet

A02.04

Type

Issue

Watchers

john@amigroup.ca

Description


Provide a metal strip to cover the floor with a Black finish

Created

Jul 12, 2022 12:03 PM
rravishankar@ellisdon.com

Last Updated

Aug 5, 2022 10:17 AM



#325 Audio Video

Status

Open

Created

Jul 12, 2022 8:39 AM
jharvey@ellisdon.com

Sheet


A02.02

Type

Issue

Last Updated

Jul 12, 2022 8:39 AM



#324 General

Status

Open

Assignees

siddharth.chhabra@govanbr
own.com
marafeh@ellisdon.com

Sheet

A02.02

Type

Issue

Watchers


siddharth.chhabra@govanbr
own.com
marafeh@ellisdon.com

Description

ATM Waste receptacle missing access to remove waste

Created

Jul 8, 2022 3:51 PM
kevin_khou@gensler.com



TC26J0113 - CIBC Square - Retail Pavilion ...


81 Bay Street, Toronto, Ontario

TC26J0113

Last Updated

Jul 18, 2022 9:28 AM

#323 Flooring


Status Open	Assignees siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	Sheet A02.05
Type Issue	Watchers siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	
Description Concrete panel requires a reveal where it meets ceiling, match adjacent reveal of acrylic panel	Created Jul 8, 2022 3:50 PM kevin_khou@gensler.com	
	Last Updated Jul 18, 2022 11:39 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220708_120314_photo

Kevin Khou

Jul 8, 2022 12:03 PM

#320 General

Status Open	Assignees siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	Sheet A02.01
Type Issue	Watchers siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	
Description Devices installed in the wrong side	Created Jul 8, 2022 3:50 PM kevin_khou@gensler.com	
	Last Updated Jul 18, 2022 9:25 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220708_114747_photo

Kevin Khou

Jul 8, 2022 11:47 AM

#319 Flooring

Status	Assignees	Sheet
Open	siddharth.chhabra@govanbr own.com	A02.01
Type	marafeh@ellisdon.com	
Issue	Watchers	
Description	siddharth.chhabra@govanbr own.com	
Translation strip missing	marafeh@ellisdon.com	
	Created	
	Jul 8, 2022 3:50 PM	
	kevin_khou@gensler.com	
	Last Updated	
	Jul 18, 2022 9:26 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220708_113611_photo

Kevin Khou

Jul 8, 2022 11:36 AM

#317 Millwork

Status	Created	Sheet
Open	Jul 8, 2022 3:50 PM kevin_khou@gensler.com	A02.02
Type	Last Updated	
Issue	Jul 8, 2022 3:50 PM	
Description		
Peep hole is not straight		



Photos



20220708_113207_photo
Kevin Khou
Jul 8, 2022 11:32 AM

#316 Paint Touch Up

Status
Open

Type
Issue

Description
General paint touch up


Assignees
siddharth.chhabra@govanbr
own.com
marafeh@ellisdon.com

Watchers
siddharth.chhabra@govanbr
own.com
marafeh@ellisdon.com

Created
Jul 8, 2022 3:50 PM
kevin_khou@gensler.com

Last Updated
Jul 18, 2022 9:28 AM

Sheet
A02.02



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220708_112827_photo

Kevin Khou

Jul 8, 2022 11:28 AM

#314 Drywall

Status
Open

Type
Issue

Description
Fix drywall above elevator


Assignees
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created
Jul 8, 2022 3:50 PM
kevin_khou@gensler.com

Last Updated
Aug 15, 2022 1:40 PM

Sheet
A02.02



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220708_105448_photo

Kevin Khou

Jul 8, 2022 10:54 AM


#313 Glass

Status Open	Assignees jsanto@stadia.ca	Sheet A02.03
Type Issue	Watchers jsanto@stadia.ca	
Description Glass chipped	Created Jul 8, 2022 3:50 PM kevin_khou@gensler.com	
	Last Updated Jul 19, 2022 1:15 PM	

Photos



20220719_113731_photo
Rahul Ravishankar
Jul 19, 2022 11:37 AM



20220708_101534_photo
Kevin Khou
Jul 8, 2022 10:15 AM

#312 Caulking

Status

Open

Type

Issue

Description

Clean up caulking
throughout stairs

Assignees

siddharth.chhabra@govanbr
own.com
marafeh@ellisdon.com

Watchers

siddharth.chhabra@govanbr
own.com
marafeh@ellisdon.com

Created


Jul 8, 2022 3:50 PM
kevin_khou@gensler.com

Last Updated

Jul 18, 2022 11:36 AM

Sheet

A02.04



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220708_101314_photo

Kevin Khou

Jul 8, 2022 10:13 AM

#311 Millwork


Status	Assignees	Sheet
Open	siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	A02.04
Type	Watchers	
Issue	siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	
Description	Created	
Paint touch up	Jul 8, 2022 3:50 PM kevin_khou@gensler.com	
	Last Updated	
	Jul 18, 2022 11:38 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220708_100459_photo

Kevin Khou

Jul 8, 2022 10:05 AM

#310 Office Fronts

Status

Open

Type

Issue

Description

Close off gap and missing, door stop and the door closer is not holding the door, the top cover plate is damaged, and the inside metal trim is out

Assignees

scott.reid@teknion.com
nstraughan@holmesbrakel.com

Watchers

scott.reid@teknion.com
nstraughan@holmesbrakel.com
siddharth.chhabra@govanbrown.com
marafeh@ellisdon.com

Created


Jul 8, 2022 3:50 PM
kevin_khou@gensler.com

Last Updated

Aug 15, 2022 2:57 PM

Sheet

A02.04



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220815_145516_photo

Rahul Ravishankar

Aug 15, 2022 2:55 PM



20220815_145456_photo

Rahul Ravishankar

Aug 15, 2022 2:55 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220708_100157_photo

Kevin Khou

Jul 8, 2022 10:01 AM

#309 Flooring

Status Open	Assignees siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	Sheet A02.04
Type Issue	Watchers siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	
Description Replaced transition strip, typical for all offices with scraped transition strips	Created Jul 8, 2022 3:50 PM kevin_khou@gensler.com	
	Last Updated Jul 18, 2022 11:22 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220708_095912_photo

Kevin Khou

Jul 8, 2022 9:59 AM

#308 Lighting Fixture

Status Open	Assignees siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	Sheet A02.04
Type Issue	Watchers siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	
Description Light fixture cap, typical for all light fixtures in meeting rooms	Created Jul 8, 2022 3:50 PM kevin_khou@gensler.com	
	Last Updated Jul 18, 2022 11:23 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220708_095803_photo

Kevin Khou

Jul 8, 2022 9:58 AM

#307 Caulking

Status
Open

Type
Issue

Description
Clean up caulking and
provide missing caulking


Assignees
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created
Jul 8, 2022 3:50 PM
kevin_khou@gensler.com

Last Updated
Jul 18, 2022 11:31 AM

Sheet
A02.04



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220708_095653_photo

Kevin Khou

Jul 8, 2022 9:56 AM

#306 Wood Flooring

Status
Open

Type
Issue

Description
Stain color match wood
flooring

Assignees
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created
Jul 8, 2022 3:50 PM
kevin_khou@gensler.com

Last Updated
Jul 18, 2022 11:37 AM

Sheet
A02.04



Photos



20220708_094957_photo

Kevin Khou

Jul 8, 2022 9:49 AM

#305 Millwork

Status
Open


Created
Jul 8, 2022 3:50 PM
kevin_khou@gensler.com

Sheet
A02.04


Type
Issue

Last Updated
Jul 8, 2022 3:50 PM

Description
The peep hole is reversed



#304 Millwork

Status Open	Assignees siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	Sheet A02.04
Type Issue	Watchers siddharth.chhabra@govanbr own.com marafeh@ellisdon.com	
Description Relocate the wall mounted holder		
	Created Jul 8, 2022 3:50 PM kevin_khou@gensler.com	
	Last Updated Jul 18, 2022 11:26 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220708_094303_photo

Kevin Khou

Jul 8, 2022 9:43 AM

#303 Millwork

Status
Open

Type
Issue

Description
Paint touch-ups


Assignees
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created
Jul 8, 2022 3:50 PM
kevin_khou@gensler.com

Last Updated
Jul 18, 2022 11:30 AM

Sheet
A02.04



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220708_101131_photo
Kevin Khou
Jul 8, 2022 10:11 AM



20220708_093001_photo
Kevin Khou
Jul 8, 2022 9:30 AM

#302 Wood Flooring

Status	Created	Sheet
Open	Jul 8, 2022 3:49 PM kevin_khou@gensler.com	A02.04
Type	Last Updated	
Issue	Jul 8, 2022 3:50 PM	
Description		
Provide transition option		

Photos



20220708_092140_photo
Kevin Khou
Jul 8, 2022 9:21 AM

#299 Millwork

Status

Open

Assignees

tdeoliveira@gpmillwork.com

Sheet

A02.02

Type

Issue

Watchers

tdeoliveira@gpmillwork.com

Description

Drawer is not closing properly

Start Date

Jul 7, 2022

Due At

Jul 7, 2022


Created

Jul 5, 2022 9:52 AM

rravishankar@ellisdon.com

Last Updated

Jul 26, 2022 8:04 AM



#298 Misc Metal

Status

Open

Assignees

john@amigroup.ca

Sheet

A02.02

Type

Issue

Watchers

john@amigroup.ca

Description

Missing Metal Base


Created

Jul 5, 2022 9:50 AM

rravishankar@ellisdon.com

Last Updated

Aug 5, 2022 10:25 AM



TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#296 Glass

Status

Open

Type

Issue

Description

All Black caulking to be reviewed for all 4 levels

Assignees

jsanto@stadia.ca
smarufi@stadia.ca

Watchers

jsanto@stadia.ca
smarufi@stadia.ca

Created


Jun 30, 2022 11:40 AM
rravishankar@ellisdon.com

Last Updated

Jul 19, 2022 1:14 PM

Sheet

A02.04



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220719_113306_photo

Rahul Ravishankar

Jul 19, 2022 11:33 AM



20220719_113243_photo

Rahul Ravishankar

Jul 19, 2022 11:32 AM

#295 Furniture

Status

Open

Type

Issue

Description

Handles are not matching

Assignees

scott.reid@teknion.com
jsansalone@holmesbrakel.com

Watchers

scott.reid@teknion.com
jsansalone@holmesbrakel.com

Created


Jun 30, 2022 9:03 AM
rravishankar@ellisdon.com

Last Updated


Jun 30, 2022 9:05 AM

Sheet

A02.03



Photos




20220630_090458_photo

Rahul Ravishankar

Jun 30, 2022 9:05 AM

#292 Flooring

Status Open	Assignees mohamad@castlewall.ca abeyu@castlewall.ca	Sheet A02.02
Type Issue	Watchers mohamad@castlewall.ca abeyu@castlewall.ca	
Description Proper tile finish	Created Jun 23, 2022 1:36 PM rravishankar@ellisdon.com	
	Last Updated Jul 12, 2022 8:29 AM	

Photos



20220623_133816_photo
Rahul Ravishankar
Jun 23, 2022 1:38 PM



20220623_133724_photo_edited
Rahul Ravishankar
Jun 23, 2022 1:37 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220623_133724_photo

Rahul Ravishankar

Jun 23, 2022 1:37 PM

#291 Misc Metal

Status Open	Assignees john@amigroup.ca	Sheet A02.02
Type Issue	Watchers john@amigroup.ca	
Description Provide metal base around the column	Created Jun 23, 2022 1:34 PM rravishankar@ellisdon.com	
	Last Updated Aug 5, 2022 10:25 AM	

Photos



20220623_133542_photo
Rahul Ravishankar
Jun 23, 2022 1:35 PM



20220623_133512_photo
Rahul Ravishankar
Jun 23, 2022 1:35 PM

#289 Millwork

Status
Open

Assignees
tdeoliveira@gpmillwork.com

Sheet
A02.04


Type
Issue

Watchers
tdeoliveira@gpmillwork.com

Description
Black touch up to the metal piece at the edges and white silicone to hide the improper and finish the gap in the corner of vertical acrylic panels and treat the crack on the desk top and match the joint alignment

Created
Jun 23, 2022 1:27 PM
rravishankar@ellisdon.com

Last Updated
Jul 18, 2022 9:55 AM



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220718_095508_photo

Rahul Ravishankar

Jul 18, 2022 9:55 AM



20220718_095434_photo

Rahul Ravishankar

Jul 18, 2022 9:54 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220718_095202_photo

Rahul Ravishankar

Jul 18, 2022 9:52 AM



20220718_094846_photo

Rahul Ravishankar

Jul 18, 2022 9:49 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220623_132918_photo
Rahul Ravishankar
Jun 23, 2022 1:29 PM




20220623_132907_photo
Rahul Ravishankar
Jun 23, 2022 1:29 PM

#287 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.03
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Close the hole as it is not a security door	Created Jun 20, 2022 10:09 AM rravishankar@ellisdon.com	
	Last Updated Jun 20, 2022 10:10 AM	


Photos



20220620_093514_photo
Rahul Ravishankar
Jun 20, 2022 9:35 AM

#286 Flooring

Status	Assignees	Sheet
Open	mohamad@castlewall.ca abeyu@castlewall.ca	A02.02
Type	Watchers	
Issue	mohamad@castlewall.ca abeyu@castlewall.ca	
Description	Created	
Tile Grout	Jun 20, 2022 10:08 AM rravishankar@ellisdon.com	
	Last Updated	
	Aug 15, 2022 1:40 PM	



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220815_132552_photo


Rahul Ravishankar

Aug 15, 2022 1:25 PM

#283 Office Fronts

Status	Assignees	Sheet
Open	nstraughan@holmesbrakel.com scott.reid@teknion.com	A02.02
Type	Watchers	
Issue		
Description	Created	
Strike to be changed to Fail Secure. It should be locked without power and unlocks with power. So it locks when the power fails	nstraughan@holmesbrakel.com scott.reid@teknion.com	
	Last Updated	
	Jun 20, 2022 10:07 AM rravishankar@ellisdon.com	

Photos



20220620_091420_photo
Rahul Ravishankar
Jun 20, 2022 9:14 AM

#279 Flooring

Status

Open

Type

Issue

Description

Grout at door frame

Assignees

mohamad@castlewall.ca

abeyu@castlewall.ca

Watchers

mohamad@castlewall.ca

abeyu@castlewall.ca

Created

Jun 14, 2022 11:38 AM


jharvey@ellisdon.com

Last Updated


Jun 22, 2022 2:24 PM

Sheet

A02.03



Photos




20220614_114008_photo

James Harvey

Jun 14, 2022 11:40 AM

#278 Millwork


Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.04
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Provide the cover on the frame and install 2 Deadbolts no keying	Created Jun 13, 2022 2:40 PM rravishankar@ellisdon.com	
	Last Updated Jul 14, 2022 9:43 AM	

Photos




20220613_144107_photo
Rahul Ravishankar
Jun 13, 2022 2:41 PM

#275 Door Operator


Status Open	Assignees cbartlett@trillium.group	Sheet A02.04
Type Issue	Watchers cbartlett@trillium.group	
Description Door operator to be adjusted it closes too fast	Created Jun 13, 2022 2:12 PM rravishankar@ellisdon.com	
	Last Updated Jun 13, 2022 2:15 PM	

Photos



20220613_141412_photo
Rahul Ravishankar
Jun 13, 2022 2:14 PM

#273 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.03
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Door frame repair and touch up and install missing hinge	Created Jun 13, 2022 2:03 PM rravishankar@ellisdon.com	
Last Updated Jun 13, 2022 2:03 PM		

Photos




20220613_135703_photo
Rahul Ravishankar
Jun 13, 2022 1:57 PM

20220613_135648_photo
Rahul Ravishankar
Jun 13, 2022 1:56 PM

#272 Door Operator

Status Open	Assignees cbartlett@trillium.group	Sheet A02.03
Type Issue	Watchers cbartlett@trillium.group	
Description Door operator to be connected to the door	Created Jun 13, 2022 2:02 PM rravishankar@ellisdon.com	
	Last Updated Jun 13, 2022 2:03 PM	

Photos



20220613_135425_photo
Rahul Ravishankar
Jun 13, 2022 1:54 PM

#269 Paint Touch Up

Status
Open

Type
Issue

Description
Paint touch up around the
strike

Assignees
nelson@greenfieldpainting.c
om

Watchers
nelson@greenfieldpainting.c
om

Created
Jun 13, 2022 2:02 PM
rravishankar@ellisdon.com

Last Updated
Jun 13, 2022 2:02 PM

Sheet
A02.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220613_131612_photo

Rahul Ravishankar

Jun 13, 2022 1:16 PM

#268 Millwork

Status Open	Assignees tdeoliveira@gpmillwork.com	Sheet A02.03
Type Issue	Watchers tdeoliveira@gpmillwork.com	
Description Missing a door hinge	Created Jun 13, 2022 2:02 PM rravishankar@ellisdon.com	
	Last Updated Jun 13, 2022 2:02 PM	

Photos



20220613_131256_photo
Rahul Ravishankar
Jun 13, 2022 1:12 PM

#267 Metal Door

Status Open	Assignees ravim@ucsh.com	Sheet A02.03
Type Issue	Watchers ravim@ucsh.com	
Description Fill 2 holes only one above the strike and one below it	Created Jun 13, 2022 2:02 PM rravishankar@ellisdon.com	
	Last Updated Jun 13, 2022 2:02 PM	

Photos



20220613_130719_photo
Rahul Ravishankar
Jun 13, 2022 1:07 PM

#266 Wood Flooring

Status
Open

Assignees
dconcordia@barwoodfloors.
com

Sheet
A02.03

Type
Issue

Watchers
dconcordia@barwoodfloors.
com

Description
Provide a floor transition

Created
Jun 13, 2022 2:02 PM
rravishankar@ellisdon.com



Last Updated
Jun 13, 2022 2:02 PM

Photos



20220613_130439_photo
Rahul Ravishankar
Jun 13, 2022 1:04 PM

#262 Electrical

Status
Open

Assignees
siddharth.chhabra@govanbr
own.com

Sheet
A02.03

Type
Issue

Watchers
siddharth.chhabra@govanbr
own.com

Created
Jun 10, 2022 2:17 PM
kevin_khou@gensler.com

Last Updated
Jun 10, 2022 2:17 PM



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220412_143214_photo

Kevin Khou

Apr 12, 2022 2:32 PM

#260 Flooring

Status
Open

Assignees
siddharth.chhabra@govanbr
own.com


Sheet
A02.03

Type
Issue

Watchers
siddharth.chhabra@govanbr
own.com

Created
Jun 10, 2022 2:17 PM
kevin_khou@gensler.com

Last Updated
Jun 10, 2022 2:17 PM



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220412_142507_photo

Kevin Khou

Apr 12, 2022 2:25 PM



20220412_142425_photo

Kevin Khou

Apr 12, 2022 2:24 PM

#259 Cleaning Needed

Status
Open

Type
Issue


Assignees
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers
marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created
Jun 10, 2022 2:17 PM
kevin_khou@gensler.com

Last Updated
Jul 18, 2022 10:37 AM

Sheet
A02.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220412_141935_photo

Kevin Khou

Apr 12, 2022 2:19 PM

#258 Flooring

Status Open	Assignees marafeh@ellisdon.com siddharth.chhabra@govanbr own.com	Sheet A02.03
Type Issue	Watchers marafeh@ellisdon.com siddharth.chhabra@govanbr own.com	
	Created Jun 10, 2022 2:17 PM kevin_khou@gensler.com	
	Last Updated Jul 18, 2022 10:31 AM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220412_141636_photo

Kevin Khou

Apr 12, 2022 2:16 PM

#257 Misc Metal

Status

Open

Type

Issue

Assignees

marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers

marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created


Jun 10, 2022 2:17 PM
kevin_khou@gensler.com

Last Updated

Jul 18, 2022 10:38 AM

Sheet

A02.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220412_141416_photo

Kevin Khou

Apr 12, 2022 2:14 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#256 Caulking

Status

Open

Type

Issue

Location

Level 3 Large Meeting Room

Description

Caulking at transition to drywall

Assignees

marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers

marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created


Jun 10, 2022 2:17 PM
kevin_khou@gensler.com

Last Updated

Jul 18, 2022 10:50 AM

Sheet

A02.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220412_141218_photo

Kevin Khou

Apr 12, 2022 2:12 PM

#255 Mechanical

Status
Open

Assignees
mbianco@plan-group.com

Sheet
A02.04


Type
Issue

Watchers
marafeh@ellisdon.com
jharvey@ellisdon.com
mbianco@plan-group.com

Description
Missing hose and wall hook
in the Janitor closet

Created
Jun 10, 2022 1:40 PM
rravishankar@ellisdon.com

Last Updated
Jun 10, 2022 1:42 PM



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220610_134213_photo

Rahul Ravishankar

Jun 10, 2022 1:42 PM

#252 New Task


Status
Open

Created
Jun 7, 2022 3:06 PM
yelrayes@castlewall.ca

Type
Planned Work

Last Updated
Jun 7, 2022 3:06 PM

#240 Office Fronts

Status Open	Assignees scott.reid@teknion.com nstraughan@holmesbrakel.com	Sheet A02.03
Type Issue	Watchers scott.reid@teknion.com nstraughan@holmesbrakel.com	
Description Adjust the height of the door to provide a clearance for a proper closing	Created May 31, 2022 12:02 PM rravishankar@ellisdon.com	
	Last Updated Jun 17, 2022 11:41 AM	

Photos



20220531_120345_photo
Rahul Ravishankar
May 31, 2022 12:03 PM

#233 Millwork

Status
Open

Type
Issue

Description
Install the mirror


Assignees
tdeoliveira@gpmillwork.com
ashraf@gpmillwork.com

Watchers
tdeoliveira@gpmillwork.com
marafeh@ellisdon.com
jharvey@ellisdon.com
ashraf@gpmillwork.com

Created
May 27, 2022 12:52 PM
rravishankar@ellisdon.com

Last Updated
Jun 6, 2022 11:13 AM

Sheet
A02.01



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220527_114543_photo

Rahul Ravishankar

May 27, 2022 11:45 AM

#229 Flooring

Status

Open

Assignees

mohamad@castlewall.ca

alan@castlewall.ca

Sheet

A02.01

Type

Issue

Watchers

alan@castlewall.ca

jharvey@ellisdon.com


marafeh@ellisdon.com

mohamad@castlewall.ca

+1

Description

Provide floor transition for all doors and as specified for concrete to resilient flooring



Created

May 27, 2022 12:51 PM

rravishankar@ellisdon.com

Last Updated

Aug 15, 2022 12:45 PM

Photos



20220527_113314_photo

Rahul Ravishankar

May 27, 2022 11:33 AM

#224 Resilient Flooring

Status	Assignees	Sheet
Open	mohamad@castlewall.ca abeyu@castlewall.ca	A02.01
Type	Watchers	
Issue	jharvey@ellisdon.com marafeh@ellisdon.com mohamad@castlewall.ca abeyu@castlewall.ca	
Description	Created	
Provide rubber base	May 27, 2022 12:50 PM rravishankar@ellisdon.com	
	Last Updated	
	Jul 7, 2022 9:30 AM	



Photos



20220527_112245_photo
Rahul Ravishankar
May 27, 2022 11:22 AM

#203 General

Status

Open

Type

Issue

Description

Trim to cover the edge to be decided

Assignees

jharvey@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers

jharvey@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created


May 18, 2022 12:07 PM
rravishankar@ellisdon.com

Last Updated

May 18, 2022 12:07 PM

Sheet

A02.02



Photos



20220518_111256_photo

Rahul Ravishankar

May 18, 2022 11:12 AM

#191 Carpet

Status
Open

Type
Issue

Description
To complete the base


Assignees
yelrayes@castlewall.ca
mohamad@castlewall.ca

Watchers
yelrayes@castlewall.ca
mohamad@castlewall.ca

Created
May 18, 2022 11:56 AM
rravishankar@ellisdon.com

Last Updated
Aug 15, 2022 3:52 PM

Sheet
A02.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220518_103151_photo_edited

Rahul Ravishankar

May 18, 2022 10:32 AM

#169 Millwork

Status
Open

Type
Issue

Description
Install keyed cylinder, adjust the door closer to be faster, and repair and touch up at hinge 2 from the top


Assignees
tdeoliveira@gpmillwork.com
ashraf@gpmillwork.com

Watchers
tdeoliveira@gpmillwork.com
ashraf@gpmillwork.com

Created
May 17, 2022 10:33 AM
rravishankar@ellisdon.com

Last Updated
Jun 17, 2022 10:57 AM

Sheet
A02.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220613_125247_photo

Rahul Ravishankar

Jun 13, 2022 12:52 PM

#167 Audio Video


Status Open	Assignees dpage@onediversified.com	Sheet A02.03
Type Issue	Watchers dpage@onediversified.com	
Description Finish Device installation	Created May 17, 2022 10:33 AM rravishankar@ellisdon.com	
	Last Updated May 17, 2022 10:33 AM	

Photos



20220517_102330_photo
Rahul Ravishankar
May 17, 2022 10:23 AM

#166 Office Fronts

Status Open	Assignees scott.reid@teknion.com nstraughan@holmesbrakel.com	Sheet A02.03
Type Issue	Watchers scott.reid@teknion.com nstraughan@holmesbrakel.com	
Description Proper caulking all locations	Created May 17, 2022 10:32 AM rravishankar@ellisdon.com	
	Last Updated May 25, 2022 3:45 PM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220517_102009_photo
Rahul Ravishankar
May 17, 2022 10:20 AM




20220517_101955_photo
Rahul Ravishankar
May 17, 2022 10:19 AM

#164 Audio Video


Status Open	Assignees dpage@onediversified.com	Sheet A02.03
Type Issue	Watchers dpage@onediversified.com	
Description Finish the installation	Created May 17, 2022 10:31 AM rravishankar@ellisdon.com	
	Last Updated May 17, 2022 10:32 AM	

Photos



20220517_100836_photo
Rahul Ravishankar
May 17, 2022 10:08 AM

#156 Flooring


Status Open	Assignees abeyu@castlewall.ca	Sheet A02.04
Type Issue	Watchers mohamad@castlewall.ca abeyu@castlewall.ca	
Description Install ceramic base	Created May 17, 2022 9:05 AM rravishankar@ellisdon.com	
	Last Updated Jun 14, 2022 11:12 AM	

Comments

To be completed Tuesday may 24th

Younes ElRayes May 19, 2022

Photos



20220517_090631_photo
Rahul Ravishankar
May 17, 2022 9:06 AM

20220517_090619_photo
Rahul Ravishankar
May 17, 2022 9:06 AM

#142 Security

Status Open	Assignees scott.macleod@jci.com	Sheet A02.04
Type Issue	Watchers scott.macleod@jci.com	
Description Missing devices	Created May 17, 2022 8:13 AM rravishankar@ellisdon.com	
	Last Updated May 17, 2022 8:14 AM	

Photos



20220517_081359_photo
Rahul Ravishankar
May 17, 2022 8:14 AM

#135 Office Fronts

Status Open	Assignees nstraughan@holmesbrakel.com scott.reid@teknion.com	Sheet A06.04
Type Issue	Watchers jharvey@ellisdon.com marafeh@ellisdon.com nstraughan@holmesbrakel.com scott.reid@teknion.com +1	
Description Top cap is proud	Created Apr 29, 2022 10:58 AM kevin_khou@gensler.com	
	Last Updated May 25, 2022 3:32 PM	
Photos		

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220429_105905_photo

Kevin Khou

Apr 29, 2022 10:59 AM

#133 Flooring

Status
Open

Assignees
mohamad@castlewall.ca
abeyu@castlewall.ca

Sheet
A06.04


Type
Issue

Watchers
mohamad@castlewall.ca
abeyu@castlewall.ca

Description
Floor transition to be cut to size

Created
Apr 29, 2022 10:52 AM
rravishankar@ellisdon.com

Last Updated
May 16, 2022 10:50 AM



Photos



20220429_105307_photo
Rahul Ravishankar
Apr 29, 2022 10:53 AM

#131 Flooring

Status
Open

Assignees
mohamad@castlewall.ca
abeyu@castlewall.ca


Sheet
A06.04

Type
Issue

Watchers
mohamad@castlewall.ca
abeyu@castlewall.ca

Description
Replace damaged rubber
transition

Created
Apr 29, 2022 10:50 AM
rravishankar@ellisdon.com




Last Updated
Apr 29, 2022 10:52 AM

Photos



20220429_105059_photo
Rahul Ravishankar
Apr 29, 2022 10:51 AM

#130 Office Fronts

Status Open	Assignees scott.reid@teknion.com nstraughan@holmesbrakel.com	Sheet A06.04
Type Issue	Watchers scott.reid@teknion.com nstraughan@holmesbrakel.com rravishankar@ellisdon.com	
Description Vertical tape left a gap at the bottom		
	Created Apr 29, 2022 10:49 AM kevin_khou@gensler.com	
	Last Updated May 6, 2022 12:28 PM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220429_104924_photo

Kevin Khou

Apr 29, 2022 10:49 AM

#129 Flooring

Status
Open

Assignees
mohamad@castlewall.ca
abeyu@castlewall.ca

Sheet
A06.04


Type
Issue

Watchers
mohamad@castlewall.ca
abeyu@castlewall.ca

Description
Carpet adjustment

Created
Apr 29, 2022 10:46 AM
rravishankar@ellisdon.com

Last Updated
Apr 29, 2022 10:47 AM



Photos



20220429_104646_photo
Rahul Ravishankar
Apr 29, 2022 10:46 AM

#128 Flooring

Status
Open

Assignees
mohamad@castlewall.ca
abeyu@castlewall.ca

Sheet
A06.04


Type
Issue

Watchers
mohamad@castlewall.ca
abeyu@castlewall.ca

Description
Carpet adjustment

Created
Apr 29, 2022 10:42 AM
rravishankar@ellisdon.com

Last Updated
Apr 29, 2022 10:43 AM



Photos



20220429_104251_photo
Rahul Ravishankar
Apr 29, 2022 10:42 AM

#126 Flooring

Status
Open

Assignees
mohamad@castlewall.ca
abeyu@castlewall.ca

Sheet
A06.04


Type
Issue

Watchers
mohamad@castlewall.ca
abeyu@castlewall.ca

Description
Carpet adjustment required

Created
Apr 29, 2022 10:35 AM
rravishankar@ellisdon.com

Last Updated
Apr 29, 2022 10:36 AM




Photos



20220429_103557_photo
Rahul Ravishankar
Apr 29, 2022 10:35 AM

#124 Office Fronts

Status	Assignees	Sheet
Open	nstraughan@holmesbrakel.com	A06.03
Type	scott.reid@teknion.com	
Issue	Watchers	
Description	nstraughan@holmesbrakel.com	
Clean up caulking	scott.reid@teknion.com	
	rravishankar@ellisdon.com	
	Created	
	Apr 29, 2022 10:28 AM	
	kevin_khou@gensler.com	
	Last Updated	
	May 25, 2022 3:46 PM	

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220429_102903_photo

Kevin Khou

Apr 29, 2022 10:29 AM

#122 Office Fronts

Status

Open

Type

Issue

Description

Gap in the jamb sweep

Assignees

scott.reid@teknion.com
nstraughan@holmesbrakel.com

Watchers

scott.reid@teknion.com
nstraughan@holmesbrakel.com
rravishankar@ellisdon.com

Created


Apr 29, 2022 10:19 AM
kevin_khou@gensler.com

Last Updated

May 6, 2022 12:34 PM

Sheet

A06.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220429_102048_photo

Kevin Khou

Apr 29, 2022 10:20 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#117 Flooring

Status

Open

Type

Issue

Description

Remove caulking and have the floor tiles replaced to go flush with the Teknion frame

Assignees

mohamad@castlewall.ca
abeyu@castlewall.ca

Watchers

mohamad@castlewall.ca
abeyu@castlewall.ca

Created


Apr 29, 2022 9:56 AM
siddharth.chhabra@govanbr
own.com

Last Updated

Apr 29, 2022 10:24 AM

Sheet

A06.03



Photos



20220429_095223_photo

Siddharth Chhabra

Apr 29, 2022 9:52 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#116 Flooring

Status

Open

Type

Issue

Description

Carpet tile needs to be replaced

Assignees

mohamad@castlewall.ca

abeyu@castlewall.ca

Watchers

mohamad@castlewall.ca

abeyu@castlewall.ca

Created

Apr 29, 2022 9:53 AM


siddharth.chhabra@govanbr
own.com

Last Updated

Apr 29, 2022 10:24 AM

Sheet

A06.03



Photos




20220429_094528_photo


Siddharth Chhabra

Apr 29, 2022 9:45 AM

#115 Audio Video

Status Open	Assignees dpage@onediversified.com	Sheet A02.04
Type Issue	Watchers dpage@onediversified.com	
Description Complete installation	Created Apr 25, 2022 1:10 PM jharvey@ellisdon.com	
	Last Updated May 20, 2022 12:45 PM	

Photos



20220425_131137_photo
James Harvey
Apr 25, 2022 1:11 PM

#103 Metal

Status
Open

Assignees
john@amigroup.ca

Sheet
A02.04

Type
Issue

Watchers
john@amigroup.ca
jharvey@ellisdon.com

Description
Complete the Metal surround L4 double glass doors. Align the vertical pieces with the drywall ceiling edge. The horizontal piece has L shape and vertically is proud 1 1/2” from the door frame at the bottom.

Created
Apr 25, 2022 12:44 PM
jharvey@ellisdon.com

Last Updated
Jul 19, 2022 1:11 PM




Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario


TC26J0113



20220623_132522_photo

Rahul Ravishankar

Jun 23, 2022 1:25 PM



20220623_132320_photo

Rahul Ravishankar

Jun 23, 2022 1:23 PM



20220425_124512_photo

James Harvey

Apr 25, 2022 12:45 PM

#96 Millwork

Status

Open

Type

Issue

Description

Caulking needs to be cleaned up

Assignees

tdeoliveira@gpmillwork.com
ashraf@gpmillwork.com

Watchers

tdeoliveira@gpmillwork.com
ashraf@gpmillwork.com

Created

Apr 25, 2022 12:28 PM
jharvey@ellisdon.com

Last Updated

May 31, 2022 8:38 AM

Sheet

A02.04



Photos



20220425_122847_photo

James Harvey

Apr 25, 2022 12:28 PM

#94 Paint Touch Up

Status

Open

Type

Issue

Description

Touch up paint to match on mullion extender

Assignees

nelson@greenfieldpainting.com

siddharth.chhabra@govanbrown.com


Watchers

nelson@greenfieldpainting.com

siddharth.chhabra@govanbrown.com

Sheet

A02.03



Created

Apr 22, 2022 3:07 PM

kevin_khou@gensler.com

Last Updated

Apr 29, 2022 7:52 AM

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220422_150813_photo

Kevin Khou

Apr 22, 2022 3:08 PM

#90 General

Status

Open

Type

Issue

Description

Clean aluminum panels

Assignees

marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers

marafeh@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created


Apr 22, 2022 2:59 PM
kevin_khou@gensler.com

Last Updated

Jul 18, 2022 10:38 AM

Sheet

A02.03



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220422_145950_photo

Kevin Khou

Apr 22, 2022 2:59 PM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113

#76 Wall Tiles

Status

Open

Type

Issue

Description

Recaulk along the upper edges
Floor grout bleeds into wall
grout

Assignees

mohamad@castlewall.ca
abeyu@castlewall.ca

Watchers

mohamad@castlewall.ca
abeyu@castlewall.ca

Created


Apr 19, 2022 3:42 PM
kevin_khou@gensler.com

Last Updated

Jun 14, 2022 11:36 AM

Sheet

A02.03




Photos



20220614_113540_photo

James Harvey

Jun 14, 2022 11:35 AM



20220614_113516_photo

James Harvey

Jun 14, 2022 11:35 AM

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220419_154306_photo
Kevin Khou
Apr 19, 2022 3:43 PM



20220419_154255_photo
Kevin Khou
Apr 19, 2022 3:42 PM

#75 Acoustical Ceiling

Status
Open

Assignees
jasper.mcmulkin@maxanint
riorsystems.com

Sheet
A02.03


Type
Issue

Watchers
jasper.mcmulkin@maxanint
riorsystems.com

Description
Adjust tiles to sit on grid
without visible gaps

Created
Apr 19, 2022 3:41 PM
kevin_khou@gensler.com

Last Updated
Jun 6, 2022 8:15 AM



Photos



20220419_154133_photo
Kevin Khou
Apr 19, 2022 3:41 PM

#63 General

Status

Open

Type

Issue

Description

General cleaning of all lights and Defusers

Assignees

jharvey@ellisdon.com
siddharth.chhabra@govanbr
own.com

Watchers

jharvey@ellisdon.com
siddharth.chhabra@govanbr
own.com

Created

Apr 14, 2022 12:16 PM
jharvey@ellisdon.com

Last Updated

May 20, 2022 8:43 AM

Sheet

A02.04



Photos



20220414_121734_photo

James Harvey

Apr 14, 2022 12:17 PM

#43 Cleaning Needed

Status

Open

Type

Issue

Description

Clean solid curtain panel, if this is a base building item and we have to leave it as is

Assignees

jasper.mcmulkin@maxaninteriorsystems.com
nelson@greenfieldpainting.com

Watchers

jasper.mcmulkin@maxaninteriorsystems.com
nelson@greenfieldpainting.com
jharvey@ellisdon.com
marafeh@ellisdon.com

Created


Apr 8, 2022 4:02 PM
kevin_khou@gensler.com

Last Updated

May 31, 2022 8:47 AM

Sheet

A02.04



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario


TC26J0113



20220408_160309_photo

Kevin Khou

Apr 8, 2022 4:03 PM




20220408_160301_photo

Kevin Khou

Apr 8, 2022 4:03 PM

#41 Misc Metal

Status Open	Assignees john@amigroup.ca	Sheet A02.04
Type Issue	Watchers john@amigroup.ca	
Description Round all corners. Typ. For all locations	Created Apr 8, 2022 3:58 PM kevin_khou@gensler.com	
	Last Updated Jun 24, 2022 4:54 PM	

Photos



20220408_155921_photo
Kevin Khou
Apr 8, 2022 3:59 PM

#32 Millwork

Status

Open

Type

Issue

Description

Is there a limiter available to stop the door from hitting the wall?

Assignees

tdeoliveira@gpmillwork.com
ashraf@gpmillwork.com

Watchers

tdeoliveira@gpmillwork.com
ashraf@gpmillwork.com
siddharth.chhabra@govanbr
own.com

Created


Apr 8, 2022 3:38 PM
kevin_khou@gensler.com

Last Updated

May 31, 2022 3:03 PM

Sheet

A02.04



Comments

Missing door stop

Rahul Ravishankar Jun 17, 2022

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220408_154015_photo

Kevin Khou

Apr 8, 2022 3:40 PM




20220408_153943_photo

Kevin Khou

Apr 8, 2022 3:39 PM

#31 General

Status Open	Assignees mrashad@modernniagara.com	Sheet A02.04
Type Issue	Watchers mrashad@modernniagara.com	
Location Level 3 Universal Washroom	Created Apr 8, 2022 3:35 PM kevin_khou@gensler.com	
Description Fix alignment	Last Updated May 31, 2022 3:04 PM	

Photos



20220408_153659_photo

Kevin Khou

Apr 8, 2022 3:37 PM

#27 Door Operator

Status	Assignees	Sheet
Open	cbartlett@trillium.group	A02.04
Type	Watchers	
Issue	jharvey@ellisdon.com marafeh@ellisdon.com cbartlett@trillium.group siddharth.chhabra@govanbr own.com	
Description	Created	
Door slams shut, door closer not activated?	Apr 8, 2022 3:28 PM kevin_khou@gensler.com	

Last Updated

May 31, 2022 8:54 AM

#26 Caulking

Status

Open

Type

Issue

Created


Apr 8, 2022 3:21 PM
siddharth.chhabra@govanbr
own.com

Last Updated

Apr 11, 2022 7:54 AM

Sheet

A02.04



#24 Flooring

Status

Open

Type

Issue

Description

Missing RT 02 flooring

Assignees

mohamad@castlewall.ca
abeyu@castlewall.ca

Watchers

mohamad@castlewall.ca
abeyu@castlewall.ca

Created

Apr 4, 2022 7:56 AM
siddharth.chhabra@govanbr
own.com

Last Updated

Apr 4, 2022 7:57 AM

Sheet

A04.01



#16 Glass

Status

Open

Assignees

jsanto@stadia.ca

Sheet

A02.03

Type

Issue

Watchers

jeff.asiri@gildelectric.com
nick.telidis@gildelectric.co
m
scott.reid@teknion.com
ashraf@gpmillwork.com
+3

List

Punch List

Root Cause

Quality >
Workmanship

Description


Very wide gap between
smoke baffle glass panels.
Return panel not plumb.

Created

Mar 8, 2022 11:20 AM
rravishankar@ellisdon.com

Last Updated

Jul 19, 2022 11:43 AM



Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario


TC26J0113



20220719_114313_photo

Rahul Ravishankar

Jul 19, 2022 11:43 AM



20220303_173008_photo

Rahul Ravishankar

Mar 3, 2022 6:30 PM

#12 Glass

Status
Open

Assignees
jsanto@stadia.ca

Sheet
A02.03

Type
Issue

Created
Mar 3, 2022 6:10 PM
rravishankar@ellisdon.com


List
Punch List

Last Updated
Jul 19, 2022 1:10 PM

Root Cause
Quality >
Workmanship

Description
Very wide gap between
smoke baffle glass panels.
Return panel not plumb.

Photos



TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220303_171313_photo
Rahul Ravishankar
Mar 3, 2022 6:13 PM



20220303_171250_photo
Rahul Ravishankar
Mar 3, 2022 6:12 PM

#11 Glass

Status
Open

Assignees
jsanto@stadia.ca


Sheet
A02.03

Type
Issue

Created
Mar 3, 2022 6:09 PM
rravishankar@ellisdon.com

Root Cause
Quality >
Workmanship

Last Updated
Jul 19, 2022 1:22 PM



Description
Smoke baffle glass not
plumb. Very wide gap
between glass panels.

Photos

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113




20220303_170937_photo

Rahul Ravishankar

Mar 3, 2022 6:09 PM


#6 Lighting Fixture

Status Open	Assignees nick.telidis@guldelectric.com	Sheet A05.03
Type Issue	Watchers nick.telidis@guldelectric.com	
Location Level 3 Large Meeting Room	Created Feb 28, 2022 12:51 PM rravishankar@ellisdon.com	
List Damage	Last Updated Feb 28, 2022 12:52 PM	
Description Cover on light fixture is cracked		
Photos		

TC26J0113 - CIBC Square - Retail Pavilion ...

81 Bay Street, Toronto, Ontario

TC26J0113



20220225_174553_photo

Rahul Ravishankar

Feb 25, 2022 6:45 PM
