



CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

|                 |                          |                |  |                |           |
|-----------------|--------------------------|----------------|--|----------------|-----------|
| Last Updated On | 26-Oct-22                | Contract No. : | 2022-6002                                | Created Date : | 26-Oct-22 |
|                 |                          | Contractor :   | 1103458 Ontario Inc. o/a The Sharp Group | Created by :   | Cory Hill |
|                 |                          | Region :       | Northwestern                             | Highway :      | 11        |
| Description :   | Structure Rehabilitation |                |  |                |           |
| Record ID :     | 2022-6002-CSP-1          |                |  |                |           |

Structure Rehabilitation

was substantially performed on 23 Sep 22

|                 |                         |                  |
|-----------------|-------------------------|------------------|
| Recommended by: | Cory Hill               | 26-Oct-22        |
|                 | Contract Administrator  | Date Recommended |
| Approved by:    | Shawn Nickerson         | 26-Oct-22        |
|                 | Area Contracts Engineer | Date Certified   |

County/District/Regional/  
Municipality/Town/City  
in which the Work is  
located :

Manitou Rapids I.R. #11

Location : Manitou Creek Culvert (Site No. 45X-0140/C0), 0.6 km east of the intersection of Hwy. 11 and Hwy. 71

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.  
Ministry of Transportation

Address for Service (fill  
in with address of MTO  
office administering the  
contract): 615 James St S Thunder Bay, ON P7E 6P6

Name of Contractor : 1103458 Ontario Inc. o/a The Sharp Group

Address for Service: PO Box 96 266 Sharp Road Stratton, Ontario P0W 1N0

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch  
125 Sir William Hearst Avenue, 1st Floor  
Downsview, Ontario  
M3M 0B5

This notice published in Daily Commercial News of :

Workflow History

| Status  | Pending On Role(s)               | Date      | Action | Action User ID     | Action User Name | Action Date | Due Date Override |
|---------|----------------------------------|-----------|--------|--------------------|------------------|-------------|-------------------|
| Draft   | External SP CA - RRA, Super User | 26-Oct-22 | Submit | 6021-C-0624-HillCo | Cory Hill        | 26-Oct-22   | 26-Oct-22         |
| Notes : |                                  |           |        |                    |                  |             |                   |
| Review  | CSA                              | 26-Oct-22 | Submit | DegerMi            | Mike Degerness   | 26-Oct-22   | 26-Oct-22         |
| Notes : |                                  |           |        |                    |                  |             |                   |

# CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

|                |                              |           |             |                   |                 |           |           |
|----------------|------------------------------|-----------|-------------|-------------------|-----------------|-----------|-----------|
| Review         | Area Contract Engineer, TSS  | 26-Oct-22 | Submit      | NickeSh           | Shawn Nickerson | 26-Oct-22 | 26-Oct-22 |
| <b>Notes :</b> |                              |           |             |                   |                 |           |           |
| Review         | External SP Contractor - RRA | 26-Oct-22 | Acknowledge | 2022-6002-POLLARH | RHONDA POLLARD  | 26-Oct-22 | 26-Oct-22 |
| <b>Notes :</b> |                              |           |             |                   |                 |           |           |
| Completed      | Super User                   | 26-Oct-22 |             |                   |                 |           | 26-Oct-22 |
| <b>Notes :</b> |                              |           |             |                   |                 |           |           |