

## **CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT**

Contract No.: **Last Updated On** 08-Nov-22 2022-5035 Created Date: 08-Nov-22

> Contractor: Created by: Hassan Rahimi Bonnechere Excavating

Inc.

60 Region: Northeastern Highway:

Description: Grading, Drainage, Granular Base, Hot Mix Paving

Record ID: 2022-5035-CSP-1

> Grading, Drainage, Granular Base, Hot Mix Paving was substantially performed on 03 Nov 22

Recommended by: Hassan Rahimi 08-Nov-22

> **Date Recommended Contract Administrator**

08-Nov-22 Approved by: Darren Stephenson

> **Area Contracts Engineer Date Certified**

County/District/Regional/ South Algonquin, Nipissing District, Ontario, Canada.

Municipality/Town/City in which the Work is

located:

Location: Highway 60 from 0.3km east of Minnesing Trail westerly 0.47km and Minnesing Trail from Highway 60 to Existing

Canisbay Campground Road

Name of Owner: Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.

Ministry of Transportation

Address for Service (fill in with address of MTO

Ministry of Transportation 437 McKeown Ave - West Wing North Bay ON P1B 9E4

office administering the contract):

Name of Contractor: Bonnechere Excavating Inc.

Address for Service: 1 Innovation Drive Renfrew ON K7V 3Z4

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch** 125 Sir William Hearst Avenue, 1st Floor Downsview, Ontario M3M OB5

## This notice published in Daily Commercial News of :

## Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	08-Nov-22	Submit	5021-C-0840- RahimHa	Hassan Rahimi	08-Nov-22	08-Nov-22
Notes:							
Review	CSA	08-Nov-22	Submit	MacfiAl	Alan Macfie	08-Nov-22	08-Nov-22
Notes:							



## **CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT**

Review	Area Contract Engineer, TSS	08-Nov-22	Submit	StephDa	Darren Stephenson	08-Nov-22	08-Nov-22
Notes:							
Review	External SP Contractor - RRA	08-Nov-22					08-Nov-22
Notes:							