

November 4, 2022

MCA Contracting Ltd. 2607 Desloges Rd Sudbury, ON P3G 1C5 705-885-9440

Dear Sir/Madam:

Re: Contract No.

ENG20-22

Kelly Lake Road Reconstruction and Infrastructure Improvements

Attached is the Substantial Performance Certificate for the above project.

In accordance with the General Conditions of the Contract and the Construction Act, you are required to perform the following:

- 1) Publish a copy of the certificate in the manner set out in the regulations. Please provide CGS with confirmation of the publication along with a current Certificate of Clearance from the Workplace Safety and Insurance Board and a Statutory Declaration stating that all liens and liabilities have been paid.
- 2) Your Construction holdback can be released after 60 days from date of publication.

Yours truly,

Miranda Edwards, CGS Project Manager

ME/ vcj att.

C.C.

David Kalviainen	Luciano Valle	Dave Barrett
Brad Johns	Shawn Hinton	Sarah Deadman
	Miranda Edwards	Kelly VanAllen



## SUBSTANTIAL PERFORMANCE CERTIFICATE CITY OF GREATER SUDBURY

CONTRACT NO.:	ENG20-22		
CONTRACT TITLE:	Kelly Lake Road Reconstruction		
CONTRACT LOCATION:	and Infrastructure Improvements		
This is to certify that the above noted contract was substantially performed on:		11/03/2022 (date substantially performed)	
Sign Jimmy Rathod, P. Eng. R.V. Anderson Associa	ature 11/03/2022 (date certficate signed) tes Ltd.		

R.V. Anderson

Corporation / Consultant Name

Signature

Miranda Edwards, CGS Project Manager November 30, 2022

(date certficate signed)

## Name of Owner and Address for Service

THE CITY OF GREATER SUDBURY P.O. Box 5000, Station "A" Sudbury, ON P3A 5P3

## Name of Contractor and Address for Service

MCA Contracting Ltd. 2607 Desloges Rd Sudbury, ON P3G 1C5 705-885-9440

Office to which claim for lien and affidavit must be given to preserve lien:

The Clerk, The City of Greater Sudbury, P.O. Box 5000, Station "A", Sudbury, ON P3A 5P3