

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	07-Dec-22	Contract No. :	2021-5117	Created Date :	21-Nov-22
		Contractor :	Fidelity Engineering & Construction Inc.	Created by :	Adam Moyer
		Region :	Northeastern	Highway :	11
Description :	Grading, Drainage, Granular Base, Hot Mix Paving, and Electrical				
Record ID :	2021-5117-CSP-1				

Grading, Drainage, Granular Base, Hot Mix Paving, and Electrical
was substantially performed on 15 Nov 22

Recommended by:	<u>Adam Moyer</u>	<u>21-Nov-22</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Darren Stephenson</u>	<u>07-Dec-22</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located :

District of Muskoka
 Town of Huntsville

Location : Intersection of Hwy 11 & South Mary Lake Road Approximately 17.5 km South of Huntsville

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
 Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 207 Main Street W. Huntsville, ON P1H 1Z9

Name of Contractor : Fidelity Engineering & Construction Inc.

Address for Service: 512 Purdy Road Colborne, ON K0K 1S0 Colborne ON K0K 1S0

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch
 125 Sir William Hearst Avenue, 1st Floor
 Downsview, Ontario
 M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	21-Nov-22	Submit	5021-C-0204-MoyerAd	Adam Moyer	21-Nov-22	21-Nov-22
Notes :							
Review	CSA	21-Nov-22	Submit	O'BriJe	Jeremy O'Brien	05-Dec-22	21-Nov-22
Notes :							

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer, TSS	05-Dec-22	Submit	StephDa	Darren Stephenson	07-Dec-22	05-Dec-22
Notes :							
Review	External SP Contractor - RRA	07-Dec-22					07-Dec-22
Notes :							