

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On 03-Jan-23 **Contract No. :** 2022-6038 **Created Date :** 16-Dec-22
Contractor : Wilco Contractors Superior Inc. **Created by :** Dallas Renaud
Region : Northwestern **Highway :** Ware Road North

Description : Grading, Granular Base and Structure Replacement

Record ID : 2022-6038-CSP-1

Grading, Granular Base and Structure Replacement

was substantially performed on 08 Dec 22

Recommended by:	<u>Dallas Renaud</u>	<u>16-Dec-22</u>
	Contract Administrator	Date Recommended
Approved by:	<u>Myles Woodman</u>	<u>03-Jan-23</u>
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Ware Township

Location : Ware Road North - Strawberry Creek Bridge #8 (Site No. 48W-0254/B0) Ware Road North, approximately 3.2 km north of Auto Road.

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
 Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 615 James Street South, Thunder Bay Ontario, P7E 6P6

Name of Contractor : Wilco Contractors Superior Inc.

Address for Service: 3031 Arthur Street W Rosslyn Ontario P7K 0P2

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch
 125 Sir William Hearst Avenue, 1st Floor
 Downsview, Ontario
 M3M 0B5

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	16-Dec-22	Submit	RenauDa	Dallas Renaud	16-Dec-22	16-Dec-22
Notes :							
Review	CSA	16-Dec-22	Submit	MilleSt	Stephen Miller	20-Dec-22	16-Dec-22
Notes : recommended for posting							

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer, TSS	20-Dec-22	Submit	WoodmMy	Myles Woodman	03-Jan-23	20-Dec-22
Notes :							
Review	External SP Contractor - RRA	03-Jan-23					03-Jan-23
Notes :							